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Lessons in Multilateral Effectiveness Overview

OVERVIEW
The Multilateral Organisation Performance Assessment Network (MOPAN) 
is an independent network of 20 countries sharing a common interest 
in improving the effectiveness of the multilateral system.1 MOPAN 
commissioned this analytical study to build upon its well-established 
performance assessments, adding value by offering a contribution to 
system-level learning about progress on reforming the UN development 
system (UNDS). This study is one of the first in a series of Lessons in 
Multilateral Performance being conducted by MOPAN on a range of 
salient topics related to the multilateral system.

The overall aim of this study is to inform strategic thinking on UNDS reform 
in preparation for upcoming policy discussions and operational decisions 
by UNDS stakeholders. It seeks to provide an independent perspective 
on how the UNDS reforms have progressed regarding the following: 
• Extent of implementation of select transformation areas 

• Underlying drivers affecting the reform 

• Associated risks and challenges 

• Suggested key and immediate areas for attention to support the 
success of the reform

• Questions for further exploration as the reform continues to evolve 

The evidence for the study is weighted towards the lived experience of 
those in the reform process, and in particular UNDS entities. Evidence 
was drawn from interviews with more than 180 key informants and 200 
documents at both headquarters (HQ) and country level.2 

1  MOPAN members as of January 2021 include: Australia, Belgium, Canada, 
Denmark, Finland, France, Germany, Ireland, Italy, Japan, Luxembourg, the 
Netherlands, Norway, the Republic of Korea, Sweden, Switzerland, the United Arab 
Emirates, the United Kingdom, and the United States of America. Qatar joined as an 
observer for 2021.
2  This included MOPAN assessments. At the time of data collection, MOPAN was 
concurrently conducting assessments of ILO, UNDP, UNEP, UNICEF, and UNOPS. It 
had previously conducted assessments of all other agencies included in the sample.

• At HQ/system level, interviews were conducted with UNDS reform leads 
and senior managers in nine UN agencies, in the UN Development 
Coordination Office (DCO), and with senior experts across the UN 
system and broader development landscape.3 

• At country level, interviews were conducted with key informants, 
including UN Resident Coordinators (RCs), UN country teams (UNCTs), 
and government representatives and partners in eight sample 
countries: Bangladesh, Colombia, the DRC, Ethiopia, Jordan, Kenya, 
Nepal and Timor-Leste. 

Of the seven transformation areas mandated in UN General Assembly 
Resolution A/RES/72/279, the study looked at five: the Reinvigorated  
Resident Coordinator System; the New Generation of UNCTs; Partnership 
for the 2030 Agenda; the Funding Compact, and Direction, Oversight 
and Accountability. The study excluded the regional level system-wide 
strategic document as well as the system-wide evaluation function. 

SUMMARY OF FINDINGS

There has been notable progress across many of the central transformation 
areas, signifying success in building the architecture of the reform. Key 
achievements include the establishment of a reinvigorated RC system and 
a more coherent, inclusive UNCT, brought closer together through and as 
demonstrated by the COVID-19 response. At the same time, the reform is 
at a critical juncture in which the strong top-down leadership and political 
will that have driven implementation to date must transition to a more 
human-centred phase focused on embedding cultural and behavioural 
changes that can make the reform self-sustaining. Key challenges to 
the reform include embedding ownership and buy-in across both UN 
entities and member states (MS), where inconsistencies in capitals/HQ 
and field levels lead to behaviour misaligned to global commitments. The 
COVID-19 crisis has supported progress in collective working and is an 
opportunity for transformation, but must be actively seized or risk going 
to waste. Against this positive momentum, the reforms face a number of 
countervailing forces that threaten to stall or regress the change process 
– chief among these is a funding environment that has not transformed 
as envisioned and that presents a particularly worrying outlook.

3  ILO, UNDP, UNEP, UNFPA, UNICEF, UNOPS, UN Women, WFP and WHO



3

Lessons in Multilateral Effectiveness

The reinvigorated Resident Coordinator System 

The new Resident Coordinator (RC) system has been successfully set up 
and is one of the areas of the reform that has seen the most progress. 
Actors across the development system, including UNCT members and 
governments, broadly recognise and appreciate the role of the RC, 
which has already yielded concrete benefits for coherence, including 
in supporting the response to COVID-19. The de-linking process went 
relatively smoothly thanks to strong support from both DCO and UNDP. 
The enhanced capacity of the Resident Coordinator Offices (RCOs) has 
also proven valuable, although these offices may still be insufficient for 
some of the more demanding contexts. 

Challenges remain related to the Management and Accountability 
Framework (MAF), which is not yet empowering the RCs to the degree 
intended. There are also some gaps around creating incentives and 
attractive career paths to attract RCs with the right skills for such a 
demanding position, and more fundamental questions about their 
authority to tackle the most difficult issues, such as country presence or 
mandate overlap. While the initial funding to get the system set up has 
been a success, sustainable funding for the RC system remains perhaps 
the most critical risk – not only for the RC system, but also, because of 
its centrality, for the reform as a whole.

The new generation of UN Country Teams

UNCTs have developed Common Country Analyses (CCAs) and UN 
Sustainable Development Cooperation Frameworks (SDCFs) to positive 
effect. It is still too early to examine the implementation of the SDCFs and 
there have been some challenges that are still in the process of being 
resolved, including around sequencing and alignment with Country 
Programme Documents (CPDs). The SDCFs are generally viewed as 
improvements on their previous counterparts, particularly in terms 
of inclusivity in the development process, which reflects a broader 
opportunity for smaller and non-resident agencies to participate more 
fully in UNCTs. Among the many good examples of joint working and 
collaboration by UNCTs, some instances have been enabled or supported 
by the reform. However, challenges still remain in articulating a common 
value proposition of a collective effort, and there was very little observable 
progress in the reconfiguration of country presence.
 
A major driver of UNDS coherence, including with the broader 
development system (e.g. government, International Finance Institutions 
- IFIs) was the imperative created by the COVID-19 crisis itself, which 
echoes a more general pattern of acute crises enabling partnership and 
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coherence. The COVID-19 response and experience with the Socio-
Economic Response Plan (SERPs) demonstrated, with some variability, 
the agility and coordination of UNCTs, both supported by and supporting 
the reform. Momentum for the reform and positive changes stemming 
from the COVID-19 response risk not leading to transformational change 
for the UNDS’ broader objectives – the SDGs.

Partnership for the 2030 Agenda

Looking at partnership with IFIs and the private sector in particular, the 
study found many good examples of joint working aligned to the 2030 
Agenda. These partnerships are generally highly driven by needs and 
thus well aligned to country context. There is also a broad recognition by 
agencies at the global level of the importance of partnership, reflected 
in some important agreements there. System-level guidance is also seen 
as valuable, particularly in the private sector.

That said, the approach to partnership envisaged for the reform has not 
been achieved; partnership remains fragmented, individual-driven, and 
opportunistic in nature, and stakeholders lack a clear, common picture of 
the alternative. This may be related to a lack of common understanding 
among potential partners – both agencies and external entities such as 
IFIs – about how they work, what they have to offer in a partnership, and 
what their value-add is in the service of development objectives. Some 
of the skills required to act as a credible convener for IFIs and the private 
sector are not commonly found across the UNDS. The Global Compact, 
while seen as a positive among those who are aware of it, is not widely 
understood or utilised and has thus yet to realise its potential.

Funding Compact

The Funding Compact itself is a notable achievement that recognises the 
need for mutual accountability alongside a transformation of financing 
to achieve the SDGs. Agencies have been making clear progress on 
delivering their end of that deal in terms of improvements in transparency, 
visibility, reporting, and efficiency. A lot of important foundational work 
to explore avenues for efficiency gain has taken place, particularly in 
the UNSDG; many of the low-hanging fruit have been picked, which 
is expected to already yield sizable and recurring cost savings. More 
fundamental shifts will take time and, critically, investment to produce 
the degree of gains envisioned for the reform.

On the MS side, there have been some modest advances, for example 
on the share of pooled funding. However, the transformation toward 
higher quality and more predictable funding – agreed as essential to 
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achieve the reform – has not been taken place. Progress on the share 
of pooled funding and some increase in volume are modest in contrast 
to the overall undercapitalisation of such key instruments as the Joint 
SDG Fund. Implementation of the 1% levy to support the RC system has 
not been administered or paid as intended (‘at source’) and is de-facto 
coming from agency programme budgets. The current situation around 
funding, and in particular for the RC system as a central component of 
the reform, is particularly worrying given the looming socio-economic 
impacts of COVID-19.

Direction, Oversight, and Accountability

One strength of this iteration of UNDS reform is the broad, deep buy-in 
across UNDS stakeholders – notably leadership by the Deputy Secretary 
General and buy-in from the broad swath of MS. Although not completely 
uniform, the clarity and commonality of the vision for the reform had a 
meaningful impact on stakeholders’ implementation on the ground. There 
has also been progress setting up accountability mechanisms, such as the 
MAF, and improving interoperability between agency systems, although 
work remains on both fronts. Some exchanges between boards have 
occurred, and there have been important interventions at the governing-
body level in support of UNDS coherence, which demonstrates strong 
ownership by MS. However, fragmented governance remains a key barrier 
to the reform overall. These and other initiatives, such as UNINFO, have 
also incurred heavy transaction and bureaucratic costs for agencies, which 
further strains already limited resources.

Underlying and compounding these issues is that the understanding 
and buy-in for the reform is highly inconsistent at the layers below 
global, senior management. Due in part to the lack of an integrated 
change management process, officials at working level do not necessarily 
understand or own the reform, nor do they appreciate the role they play 
in ensuring its success. This is a challenge for agencies and MS alike, with 
the latter not necessarily reflecting the agreements made in New York 
either on the ground or in the various governing bodies.

Overarching narratives and areas for attention

Cutting across the transformation areas, four overarching narratives 
emerged that frame where the reform stands and where stakeholders 
could focus their attention. These are:

1. Funding is a central risk to the reforms: Funding, and in particular, 
the lack of sustainable funding for the RC system and limited 
progress by MS on Funding Compact commitments, presents a 
major challenge for the reforms’ success.
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2. From crisis to true transformation – accelerating the SDGs after 
COVID-19: The COVID-19 pandemic presents an opportunity for 
the reform. In the short term, it has caused a shift towards more 
collaboration and an increase in partnerships within and outside 
the UNDS. These changes must be acted upon quickly to maintain 
momentum and to secure transformation in support of the reform 
and the SDGs. 

3. Bringing the global vision into effective ownership and action 
at every level: The strong global vision of the reform needs to 
translate into ownership and action at every level – from HQ to 
regional to country. It is critical to strengthen the linkages between 
different levels of the UNDS and to raise awareness about the 
reforms across different parts of government. 

4. An integrated, long-term approach to change management to 
drive behaviour change and ensure sustained reform: The lack 
of an integrated approach to change management has inhibited 
behavioural and cultural change within the agencies constituting 
the UNDS, the MS, and the UN Secretariat structures that are key 
enablers for achieving the system-wide vision. The time is ripe to 
pivot to the soft and hard human dimensions of the change process 
to ensure sustainability. 

Under these four overarching narratives, the study identities eleven 
specific and immediate areas on which UNDS stakeholders may focus 
to enable the reform’s success.

On funding:
1. Addressing risks around the sustainability of funding for the 

RC system (all UNDS stakeholders) – urgently finding a way to 
ensure adequate, predictable, and sustainable funding for the RC 
system, which is a cornerstone of the reform.

2. Accelerating MS’ progress on Funding Compact commitments 
(donors) – including by translating the global collective commitments 
into individual country actions and having MS hold one another 
to account.

3. Using financing mechanisms to their best effect (all UNDS 
stakeholders) – increase pooled funding to key instruments such as 
the Joint SDG Fund; focus on shared outcomes and using pooled 
funding to its best effect, and creating the enabling environment 
for catalytic and blended financing.
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On moving from the COVID-19 crisis to transformation:
4. Preserve and build on gains made during the crisis towards a 

collaborative environment so as to achieve transformation (all 
UNDS stakeholders) – learning lessons and reinforcing positive 
behaviour changes, including by institutionalising good practice.

5. Draw lessons from the SERPs both for the UN Sustainable 
Development Cooperation Frameworks (SDCFs) and for the 
system-wide strategic document (UN Secretariat, UNDS 
entities, MS) – linking up the SDCFs and learning from global 
guidance, division of labour, how funding was agreed, and other 
aspects that worked well in the SERPs.

6. Develop a more systemic approach to partnership (UN 
Secretariat, UNDS entities, broader development partners) 
– building on good practices at country level to drive bottom-up 
process with partners, especially IFIs.

On translating global vision to ownership and action at every level:
7. Strengthening the linkages between different UNDS levels 

(UNDS entities, UN Secretariat) – bringing systems and processes 
in line or at least making them interoperable; building ownership 
and understanding at regional and country levels.

8. Raising awareness of the reforms across different parts of 
government (UN MS) – ensuring a whole-of-government approach 
in governing bodies, at field level, and in line ministries.

On creating an integrated, long-term approach to change 
management:

9. Developing a clear change management strategy with realistic 
timescales (all UNDS stakeholders) – based on a compelling 
case for change, with clear leaders and plans to communicate and 
roll out each step in the process; designed to be embedded in all 
levels and functions.

10. Embedding incentives and accountability for change at all 
levels (all UNDS stakeholders) – ensuring that individual staff are 
incentivised to support change at every level and that agencies are 
incentivised and accountable for change on their governing bodies.

11. Making the reform process accessible and realistic (all UNDS 
stakeholders) – limiting transaction costs, putting in resources 
to support change (recognising that this is not a ‘cost-neutral’ 
endeavour), and demonstrating a return on investment over a 
realistic timeframe.
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Looking beyond - areas for further enquiry

The study concludes by presenting eight questions that sit within the 
transformation areas and also address some of the wider conditions 
influencing the UNDS reform. These questions remain open for further 
enquiry:

1. How does country context affect the relative strength and/or fragility 
of the UNDS reform process? 

2. How do  mandate, nature, size, and other unique characteristics 
shape agencies’ perception and engagement with the opportunities 
and challenges of UNDS reform?

3. What is the best approach to ensuring meaningful measurement 
of results against common objectives – notably evaluating the 
SDCFs? What is the appropriate role of the UN system-wide and 
in-agency evaluation functions? 

4. What are the expectations about the role of the regional tier in the 
UNDS reform? Is this being delivered on? What are the conditions/
needs required of regional actors to support the reform? 

5. What does a more systemic approach to partnership with IFIs, civil 
society, and the private sector look like, and what are the appropriate 
roles of the various stakeholders (e.g. agencies, RCs, MS) and 
institutions (e.g. the Global Compact, International Organisation 
of Employers)? 

6. What challenges and opportunities exist and how does UNDS 
reform relate to development-peace-humanitarian actions, including 
in relation to the RC function in complex contexts?

7. What are the tracks and existing resources available for a system-
wide change management approach focused on the (now critical) 
behavioural and cultural change aspects of UNDS reform?

8. What shapes and drives the internal consistency of MS cross-
government decisions and behaviour in respect to UNDS reforms?

The figure below summarises the main positive and countervailing forces 
affecting the reform. It is followed by an overview of what is going well, 
what is evolving, and what is challenging in the five selected transformation 
areas. The main report discusses findings and the supporting evidence 
in greater detail. 
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Better positioned 
UNDS to support 

delivering on 
the SDGs and 
Agenda 2030

Resisting forces against UNDS reform

Financial sustainability in light of global 
economy following COVID-19

Lack of alignment between agencies, 
including in governance arrangements

Competition for resources among 
agencies to ‘survive’

Lack of integrated approach to change 
management

Variable experience/skills among RCs

Incentives to go via the bilateral route

Positive forces for UNDS reform

Shared agenda, vision and leadership at 
global level – mandate for UNDS reform 
“there is no alternative”

Urgent needs and imperative to support 
countries in crisis situations, including in 
COVID-19 response

Reinvigorated RC system with high level 
of buy in, supported by DCO

Delinking and transition to DCO, 
supported by UNDP

Understanding of importance of partner-
ship with IFIs and Private Sector

CCAs, SDCFs and demand-led response

New generation of country teams

Funding Compact

POSITIVE AND RESISTING FORCES FOR UNDS REFORM

This figure summarises the study’s findings on the positive and resistant forces around the 
UNDS reform. It is important to note that although there are fewer forces resisting the reform, 
each is substantial, and unless they are addressed, the UNDS reforms are unlikely to succeed. 
The positive forces show areas of important progress and momentum building which, if 
continued and pulled together into a coherent whole, will provide a necessary but not sufficient 
condition for the success of the reform overall. The change management challenge involving 
all stakeholders in the UNDS reforms is now more apparent and defined to be acted upon. 
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OVERVIEW OF PROGRESS IN THE TRANSFORMATION AREAS

What has been achieved/is going well

• While progress has been made in implementing accountability mechanisms, some adjustment is 
required of the MAF and its use at country level. 

• The quality of the RC pool is continuing to develop, supported by DCO, to cover the range of skills 
required in these demanding roles. 

• The “right-sizing” of RCOs needs to be addressed in some contexts, despite good progress made 
in staffing the majority of these.

• Initial steps have been taken to fund the RC system, including putting the levy in place.

What is evolving 

• The initial set-up of the RC system was resourced, but substantial risks exist for its future funding.

• Potential disincentives for reform for RCs and UNCT members need to be addressed.

• RCs lack hard power which, coupled with the varying dynamics with UNCTs, can sometimes be an 
obstacle to reform alignment.

• Creating effective career incentives for RCs is an important area that must be and is starting to be 
addressed.

Challenges and risks

Reinvigorated Resident Coordinator System

• The independent, impartial and empowered RC plays a recognised and appreciated role, and is 
helping to bring greater clarity of leadership for the UNCT and for country governments.

• The role of the newly empowered RCs has helped to facilitate a collaborative, timely response across 
the UN system to the COVID-19 crisis.

• The new RC system is fully established, and has successfully recruited for key posts from a more 
diverse pool, with effective guidance and support from the newly established DCO. 

• Delinking from UNDP has been successfully completed, with effective leadership and support by 
DCO and UNDP to achieve the transition within a relatively short time.
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OVERVIEW OF PROGRESS IN THE TRANSFORMATION AREAS

What has been achieved/is going well

• The process of moving from developing to implementing the SDCFs is at a very early stage and has 
not begun in most countries. 

• There are positive signs around some aspects of country presence, working with the RCOs, and greater 
inclusion of NRAs in the UNCT discussions.

• Effective sequencing of SDCFs and agency country programme documents has been agreed as a 
priority and reflected in guidance by agencies, demonstrating buy-in and intent. However, much detailed 
work is required to ensure that work plans, monitoring systems and planning cycles are fully aligned.

What is evolving 

• There is a risk that the positive collaborative behaviours established during the pandemic response 
will not be sustained and that more agency-driven approaches will resume. This is exacerbated by 
tendencies to use bilateral funding routes.

• Effective operationalisation of SDCFs is contingent on addressing issues around pooled funding and 
on the interoperability of systems, which are inherently difficult and structural in nature. 

• Comprehensive reconfigurations of country presence in response to country needs have not yet begun 
nor is it clear that the incentives for it exist in the agencies or from the countries.

• The common value proposition – how the UNDS will add value in support of Agenda 2030 – is neither 
entirely clearly articulated nor understood.

Challenges and risks

New Generation of UN Country Teams

• CCAs are now in place and provide a shared assessment of needs at country level, a critical first step 
towards a demand-led approach.

• There is progress in developing the SDCFs that has provided a visible and important focus for planning 
and dialogue within the UNCTs.

• Newly empowered RCs are facilitating the greater cohesion of the UNCTs.

• Many positive examples of joint working at the country team level existed before and during the 
reforms. Joint working has grown over the last two and a half years and seems increasingly enabled 
by the reforms.

• Shared experiences and mature relationships from crisis response, in particular, have enabled joint 
working.

• The COVID-19 pandemic and developing the SERPs have also provided a shared imperative that has 
strongly accelerated progress on joint working.
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OVERVIEW OF PROGRESS IN THE TRANSFORMATION AREAS

What has been achieved/is going well

• Building from the shared will and commitment on partnerships from the top-down and the recognition 
that a partnership-driven approach is fundamental for delivering on the SDGs, UNDS agencies are 
developing their capacity around partnership and engaging in strategic partnerships through MoUs 
and other vehicles. This is often focused on financing. 

• New guidance has recently been shared from the UN system on developing partnerships with the 
private sector.

What is evolving 

• Partnership remains relatively fragmented in practice – there has been limited if any progress on 
developing and delivering a systemic approach to such partnerships across the UN system.

• There is no clarity yet on what a more systemic approach would look like. Roles have yet to be 
articulated, for example, about whether partnership can be driven from the global level at all or is 
more agency-specific.

• Partnering with the IFIs has been mixed and inconsistent and mainly opportunistic – driven by individual 
leaders at country level – rather than systemic and strategic, although there has been some good 
partnering around the COVID-19 response.

• The Global Compact has yet to realise its potential for steering private-sector partnerships as part of 
the reform agenda.

• The skills needed to support a more effective approach to partnership are not yet strongly developed 
across the UN system. Some UN agencies have recognised the need to develop their skills in partnering 
with the IFIs and the private sector and are taking actions to address this.

Challenges and risks

Partnership for the 2030 Agenda

• Many partnerships broadly aligned to aspects of the 2030 Agenda are underway, showing the UN’s 
role as a convener and thought leader. 

• Such partnerships are more often driven by specific development and humanitarian needs rather 
than directly by the UNDS reforms and the attendant focus on a system-wide response to strategic 
partnerships to deliver the 2030 Agenda. 
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OVERVIEW OF PROGRESS IN THE TRANSFORMATION AREAS

What has been achieved/is going well

• Realising efficiency gains in practice is a process that continues but which has yet to produce the full 
scale of envisaged resources. The agencies see considerable potential here but addressing the practical 
challenges will take time and further investment. 

What is evolving 

• MS have not yet met all their global commitments on the Funding Compact. The gap is particularly 
significant on funding quality and predictability, and around the major pooled funds, which are under-
capitalised. 

• There are substantial risks around future funding to the RC system.

Challenges and risks

Funding Compact

• UN agencies are delivering on many of their specific commitments on the Funding Compact, including 
on visibility, reporting, and use of pooled funding.

• As part of and in parallel to the Funding Compact, the system is starting to make some significant 
gains in efficiency by using shared services, common back-offices, and by broadly adopting Business 
Operations Strategies (BOS). This has been accomplished thanks to strong leadership and “heavy 
lifting” at the task team level and at the operational level in country.

• Detailed and necessary preparatory work has been done by many agencies to build a ‘platform’ for 
achieving greater efficiencies around shared services and in other areas.
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OVERVIEW OF PROGRESS IN THE TRANSFORMATION AREAS

What has been achieved/is going well

• While the Joint Boards concept has not progressed as intended so far, there has been considerable 
interagency exchange and harmonisation at high levels.

• Progress has been made on improving the interoperability and usability of shared systems such as UN 
INFO, but system-wide transparency is a potential area for improvement.

What is evolving 

• The vision and clear direction from the top is reaching the country level and various staff groups 
inconsistently. This applies to both agencies and stakeholders across governments. 

• The top-down approach to the reform process has not yet evolved into a more holistic, long-term 
approach to change management that is fully embedded at every level.

• Incentives for sustained behaviour change within a “whole of system” response appear to be mixed 
at best. 

• Repositioning the UNDS is creating transactions costs and bureaucracy in some areas, which is having 
a negative impact on the agencies alongside their delivery imperatives.

Challenges and risks

Direction, Oversight, and Accountability

• The reforms have benefitted from a strong drive from the top, including from the SG and DSG, MS, 
senior leaders in the UN agencies and support from the newly established DCO.

• MS buy-in for the reform is seen as stronger than in previous reforms. This is paying off in the visible 
progress in such areas as establishing the RC role and SDCFs.

• System-wide accountability tools have been set up in key areas, such as the country-level MAF as a 
supporting tool for the re-invigorated RC system, and monitoring and reporting systems.
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1. INTRODUCTION

1.1 PURPOSE

MOPAN’s study series on Lessons in Multilateral Performance aims to provide learning 
opportunities on issues cutting across the multilateral system. These studies build on MOPAN’s 
unique position within that system, and the well-established body of knowledge and expertise 
developed through its assessments of organisational performance. In contrast to MOPAN 
assessments, these studies have no accountability objective but rather are focused on learning.

The overall aim of this study is to inform strategic thinking on UNDS reform in preparation 
for continuing policy discussion and operational decisions by UNDS stakeholders. This study 
seeks to give an overall sense of progress on the UNDS reforms, including: 
• The extent to which select aspects of the reforms are implemented. 

• The underlying drivers affecting the reforms and how the UNDS is responding, including 
any risks and challenges. 

• Suggested areas to consider as the reforms continue. 

 Introduction1

Transformation areas – 
main findings for each transformation area, including the 
extent to which specific reforms in each transformation 
area have been implemented as planned and key 
drivers identified as powerful forces pushing the reform 
forward or restraining it. 

3

Conclusions and way forward – 
including potential areas for attention for UNDS 
stakeholders and areas for further enquiry.

4

1.2 STRUCTURE OF THE REPORT

2 Positioning and approach

2.1 Context – including the genesis of the 
reforms, their intended outcomes, and the specific 
challenges around COVID-19.

2.2 Methodology and limitations – including the 
study scope and approach as well as practical and 
methodological limitations.

This study provides MOPAN members and other UNDS stakeholders with a 
general sense of lessons emerging from the reform, including in preparations 
for discussion around the UNSG’s comprehensive review of the RC system 
and its funding. 

The intended audience for this study is all stakeholders of the UNDS and 
those interested in the reforms’ progress, including not only the study sample 
countries and MOPAN members, but all UN MS. The study also aims to 
provide value and insight to the RCs, UN DCO and to the UN entities and 
their partners living and implementing the reforms at HQ and at regional 
and country team levels.
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2.1.1 Genesis of the reforms and the UNDS commitments

Reform of the UNDS is a longstanding area of discussion and effort. Various 
iterations of reform have taken shape over the decades, with a notable 
milestone in the mid-2000s around the Delivering as One reform, first 
mandated by the UN General Assembly (UNGA) in 2007 and subsequently 
piloted in several countries.4 As the term suggests, the Delivering as One 
era of UNDS reform centred on more cohesive, coherent delivery by the 
UNDS toward achieving the MDGs and other global commitments.

Since the September 2015 adoption of the 2030 Agenda for Sustainable 
Development with its 17 SDGs at the UN Sustainable Development Summit, 
the UN system has been moving to align with it. In January 2017, at the 
beginning of his term, UN Secretariat General (SG) António Guterres made 
proposals to reform the UN to that end. 

Global leadership for this reform has been fundamentally different 
from previous iterations. MS were key in recognising Agenda 2030 as a 
transformative and ambitious framework that required an improved UNDS.5 
By contrast, previous reforms focused more on greater efficiencies or system-
wide coherence rather than on a structural change in approach.6 Developing 
countries, especially those in Africa, Small Island Developing States, and 
Middle Income Countries, are also pushing for greater relevance of the 
system.7 The current UN SG, who was elected on a platform of reform, has 
been extremely vocal on this topic.8

4 United Nations, 2007. Triennial comprehensive policy review of operational activities 
for development of the United Nations system. A/RES/62/208

5 Hendra, J. and FitzGerald, I., 2020. “Change in the UN Development System: Theory 
and Practice”, (Chapter 18, pp. 249-262) in Thomas Weiss and Stephen Browne (ed.) 
The Routledge Handbook on the UN and Development, pg. 252

6 ibid., pg. 252

7 ibid., pg. 252

8 UNSG, 2020. Deputy Secretary-General’s remarks to the Third Plenary Briefing on the 
Remaining Mandates of the Repositioning of the UN Development System [as prepared 
for delivery], pg. 1

2.1 CONTEXT

This study examines a set of reforms in the development system to which UN MS committed 
in 2018. The expected changes build on a long history of reform in the UNDS and in the UN 
more broadly. In parallel with this reform, management and peace and security reforms are 
also underway. This section briefly describes some of these contextual matters for readers 
to consider, including the unprecedented challenges of the COVID-19 crisis facing not only 
the UNDS, but also the entire world. 

2. POSITIONING AND
APPROACH



20

Lessons in Multilateral Effectiveness

To improve the delivery of its mandate, the UN aims to make changes in 
the following three tracks:9 

1. Development – by repositioning the UNDS to support the 2030 Agenda 

2. Management – by improving the culture of accountability within the 
Secretariat 

3. Peace and Security – by adjusting the architecture and working 
methods of the peace and security pillar of the Secretariat, as well as 
more joined-up efforts in delivering mandates 

Regarding the ‘Development track’ on repositioning the UNDS – on which 
this report focuses – the SG’s report of 201710 recommended seven major 
changes (transformation areas) encompassing measures across 38 actions 
designed to be mutually reinforcing that were subsequently mandated by 
the UNGA in Resolution A/RES/72/279.11 

The UNDS Reforms focus on the following seven key areas for transformation:
 

1. New generation of UNCTs: Demand-driven and tailored to meet 
countries’ specific development priorities and needs. 

2. An impartial, independent and empowered RC: Development-
focused, with stronger capacity, leadership, accountability and 
impartiality. 

3. A coordinated, re-profiled and restructured regional approach: 
More regional cohesion and coordination.

4. Direction, oversight and accountability: Strengthening horizontal 
governance and system-wide transparency and evaluation. 

5. Partnership for the 2030 Agenda: Several workstreams to strengthen 
UN partnerships and South-South cooperation. 

6. Funding Compact: Proposed mutual commitments to foster 
investments in the UN System and stronger funding mechanism for 
the 2030 Agenda. 

7. System-wide strategic document: A strategic tool to help guide 
and accelerate alignment with the 2030 Agenda, focusing on concrete 
actions.

9 In addition, achieving gender parity, through the SG’s UN-wide Gender Parity Strategy, 
has also been flagged as a priority for reform. See: https://reform.un.org/content/
gender-parity-strategy

10 United Nations, 2017. Repositioning the United Nations development system to 
deliver on the 2030 Agenda: our promise for dignity, prosperity and peace on a healthy 
planet. Report of the Secretary General, A/72/684.

11 United Nations, 2018. Repositioning of the United Nations development system in 
the context of the quadrennial comprehensive policy review of operational activities for 
development of the United Nations system (A/RES/72/279).
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On December 21, 2020, the UNGA adopted the 2020 Quadrennial 
Comprehensive Policy Review (QCPR) Resolution providing guidance to 
the UNDS for the next four years (2020-2024) by laying out how the UN 
system should be supporting countries to implement the 2030 Agenda 
and responding to COVID-19.12 The resolution is the first QCPR since the 
UN undertook the reform process to reposition the UNDS so that it better 
aligns its activities with the 2030 Agenda and the SDGs. The 2020 QCPR 
calls on the UNDS to further mainstream the SDGs into planning, work, and 
reporting. Development bodies should also support countries to accelerate 
the implementation, follow-up, and review of the 2030 Agenda, including by 
addressing the gaps and challenges identified by voluntary national reviews 
(VNRs). The 2020 QCPR resolution also recognises that, 
“the individual entities of the UNDS have specific experience and expertise, 
derived from and in line with their mandates and strategic plans, and stresses 
in this regard that improvement of coordination, collaboration, efficiency 
and coherence at all levels should be undertakenin a manner that recognizes 
their respective mandates and roles with consideration for comparative 
advantages, and enhances the effective utilization of their resources and 
their unique expertise”.13

GA Resolution A/RES/72/279 requested that the SG “submit for the 
consideration of the General Assembly, before the end of the 75th session, 
a review with recommendations on the functioning of the reinvigorated 
resident coordinator system, including its funding arrangements”. This review 
will be an important milestone in taking stock of one of the central facets 
of the UNDS reform. Two other important reporting processes occurred in 
parallel to this study: reporting of the SG to the UN Economic and Social 
Council (ECOSOC) on the QCPR, and the Chair of the UNSDG’s report 
on DCO. This MOPAN learning study can support UNDS stakeholders in 
identifying areas of the reform critical for further investigation, potentially 
provide a source of triangulation for specific findings, and otherwise spur 
thinking about how to move towards a successful implementation of the 
reforms going forward.

12 United Nations, 2020. Resolution adopted by the General Assembly on 21 
December 2021, Quadrennial comprehensive policy review of operational activities for 
development of the United Nations system, RES/75/233.

13 Ibid., para 14.



22

Lessons in Multilateral Effectiveness

2.1.2 The exceptional global challenges of 2020 and the COVID-19 
pandemic

The UN SG has identified the COVID-19 pandemic and its associated 
economic disruption as “the greatest challenge that our world has faced 
since the creation of the United Nations”.14 The pandemic is thus a major 
threat to the 2030 Agenda and to the SDGs, which the UNDS and the reforms 
are ultimately designed to address. There are concerns that capital outflows 
from developing countries and investment are being diverted during the 
response.15 The UNDS has faced an unprecedented context for the rollout 
of its reforms at an early and crucial stage. This context has tested the 
UNDS’ relevance and efficacy, and will continue to do so as the economic 
consequences of the pandemic are predicted to last for years.16

While they do not explicitly refer to the UNDS reforms, the strategic 
documents underpinning the UN’s COVID-19 response suggest that the 
reforms play an important role, including the role of the RC as the focal 
point for a united UNCT response.17 This gives the lead agencies – OCHA 
(humanitarian), WHO (health), and UNDP (social and economic response 
and recovery) – a direct reporting line to the SG during the response and 
allows for greater coherence between the responses of the humanitarian 
country team and the UN country team.18 Captured in the mantra to ‘build 
back better’, UN Frameworks have emphasised the necessity of partnerships 
and the need to leverage pooled funds to promote joint programming.19

14 United Nations, 2020g. Report of the Secretary-General, Implementation of General 
Assembly resolution 71/243 on the quadrennial comprehensive policy review of 
operational activities for development of the United Nations system (QCPR), E/2020/5, 
p. 5

15 UNSDG (2020), Shared Responsibility, Global Solidarity: Responding to the Socio-
Economic Impacts of Covid-19, 11 

16 Jorda, O., Singh, S.R., and Taylor, A.M., 2020, ‘The Long Economic Hangover of 
Pandemics’, International Monetary Fund Finance and Development, June 2020, vol. 57, 
num.2

17 UNSDG (2020), A UN Framework for the Immediate Socio-economic Response to 
Covid-19, 31 

18 UNSDG (2020), A UN Framework for the Immediate Socio-economic Response to 
Covid-19, 32

19 UNSDG (2020), A UN Framework for the Immediate Socio-economic Response to 
Covid-19, 36
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There is also a keen sense in the UN’s strategic thinking around the response 
that it provides an opportunity for a new business-as-usual, underpinned in 
part by multilateral collaboration.20

In some ways, the COVID-19 crisis has been a wrench thrown into the 
reforms; in other ways, it has been an accelerator. It has undoubtedly 
shifted responsibilities and focus toward more immediate priorities than 
a more coherent UNDS offering for achieving the SDGs, but it has also 
created an immediacy that cuts through cultural and procedural blockages 
to collaboration within the UNDS and with partners. The crisis came at a 
crucial and early moment in the reforms as key components like the new RC 
system were just coming online. At the time of this writing and as the crisis 
continues, with the prospect of immense socio-economic impacts coming 
into view and on the horizon, the UNDS reforms are again at a watershed 
moment. They can either turn the corner to consolidate gains and push 
towards transformation, or risk relapsing. The COVID-19 crisis has been an 
opportunity for the UNDS to demonstrate its effectiveness, and it has also 
created a momentum for change that should not be wasted.

Study findings indicate how some components of the UNDS reforms have 
been consolidated through the crisis, encouraging parts of the UNDS and 
the broader system of stakeholders to come together quickly and around 
a common cause – exemplified by the rapid development and utilisation of 
the SERPs. The UNDS reforms also enabled some of this responsiveness: 
clearer and more empowered leadership of the UNCT-supported agility 
and coherence. However, the crisis also caused disruptions to the planned 
bedding down of certain key aspects of the reform, such as shifting the 
focus of funded programmes away from the SDG goals. 

20 UNSDG (2020), A UN Framework for the Immediate Socio-economic Response to 
Covid-19, 39-40
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2.2 METHODOLOGY AND LIMITATIONS

2.2.1 Scope

The study focused on selected elements of the most recent iteration of 
UNDS reform outlined in GA Resolution 72/279. Within that relatively broad 
remit, several specific scoping decisions were taken:
• Transformation areas: Five (of seven) transformation   areas were selected 

on the basis of their relative maturity and therefore ability to be studied, 
with some important exclusions (see below):

 - Impartial, Independent and Empowered Resident Coordinator21

 - New Generation of UNCTs 

 - Partnership for the 2030 Agenda

 - Funding Compact

 - Direction, Oversight and Accountability

• Exclusions: Several aspects of the reform, including outside and 
within the five selected transformation areas, were excluded due to 
resource constraints and because at the time of data collection they 
were premature to be fruitfully studied. Most notably, the study did not 
examine the regional level of the reforms; the System-wide Strategic 
Document; and the system-wide evaluation function (under Direction, 
Oversight, and Accountability). Other elements of the wider reform, such 
as humanitarian-development-peace actions, recognised as highly salient, 
were also excluded due to resource constraints.22 While excluded from 
the study design, some of these issues did arise in data collection and 
are addressed in the body of the report in a limited way, where relevant 
and with all due caveats. Limitations are discussed further below.

Additionally, to manage within the resources available while still covering a 
fundamentally global process, a sample of specific entities and country-level 
contexts were selected for logistical reasons and also to obtain a diverse 
set of perspectives:

21 Including the delinking from UNDP and transition of responsibilities to DCO, which 
was a key underpinning aspect of the reforms and setting up the new RC system.

22 However, this was part of the sampling criteria for both agencies and country 
contexts, drawing on a mixture of development agencies and multi-mandated agencies.
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• UN entities: key informants and documentation were drawn from 
selected UN entities to get views on the reform from organisations varying 
widely in their size, mandate, and operational nature. To facilitate data 
collection, five agencies being assessed in the current (2020) MOPAN 
cycle of assessments (ILO, UNDP, UNEP, UNICEF, UNOPS) were selected, 
and four others (UNFPA, UN Women, WFP, WHO) were added during 
the inception phase to provide a more balanced sample. A further focus 
for interviews was DCO and the DSG’s office.

• Countries: The importance of including a country lens was recognised 
early on in the inception phase, although full country case studies 
were not part of this study due to resource constraints. Interviews were 
conducted with UNDS stakeholders, primarily UNCTs, in eight countries: 
Bangladesh, Colombia, Democratic Republic of the Congo, Ethiopia, 
Jordan, Kenya, Nepal, and Timor Leste. These were selected to ensure 
a variety of contexts regarding the nature of the UN presence, country 
needs, geographic region, and on the basis of insights gathered during 
the inception phase.

The study also focused primarily on interviews with stakeholders from the 
multilateral system, and within that, from UN entities. Only a limited number 
of interviews outside this group were conducted. This aspect of scoping is 
explained further below.

2.3 APPROACH AND METHODOLOGY

This study was designed for learning rather than for purposes of accountability. 
It did not seek to provide a definitive or comprehensive coverage of the 
reforms, but rather to give a broad picture and define emerging lessons. The 
technical details of the methodology are available in the inception report.23

Data collection was structured around three key questions:
• What is the implementation status of the select transformation areas of 

the UNDS reform?

• What is the progress for each of the key drivers of change of the UNDS 
reform?

• What is the emerging pathway for UNDS reforms?

23 IOD PARC, 2020. “Analytical Study on UNDS Reform: Inception Report”, MOPAN 
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Scoping for these questions and on data collection was undertaken during 
an inception phase (September-November 2020). For logistical reasons and 
to focus on MOPAN’s comparative advantage, data collection centred on 
multilateral organisations, drawing on country-level insights that may not 
otherwise be visible (e.g. through system-wide reporting mechanisms).

The Theory of Change for the UNDS reforms was a key aspect of the approach 
taken for this study.24 The most critical drivers, considered to be key for 
successfully implementing the reforms, were initially drawn from the Theory 
of Change developed by the UNDG and explored further during inception.25 
These drivers were narrowed by reviewing documents and during initial 
discussions with some key stakeholders and the reference group. Ultimately, 
the drivers examined in data collection were:
• Leadership

 - To what extent is leadership at global, regional and country levels 
driving the reform in a collaborative way to achieve collective 
results?

• Political will and shared vision
 - How far does a common understanding of the reforms and of their 

objectives extend? 

• Mandates and structures, roles and responsibilities
 - To what extent is there a shared understanding of mandates needed 

for the reforms to progress? 

• Incentives and accountability
 - Are individuals and organisations being incentivised and held to 

account by their management at different levels to ensure that the 
UNDS reform is successful? 

• Funding and financial sustainability
 - To what extent are the necessary resources being made available 

and in the right way to support progress? 

• Capability – human resources and skills
 - To what extent is the UN able to draw on the necessary skills and 

human resources to support reform? 

• Capacity and country presence
 - What is needed to ensure that the entities and UNCTs have the 

right capacities in place for the SDG era? 

24 UNSDG, 2016. A “Theory of Change” for the UN Development System to Function 
“As a System” for Relevance, Strategic Positioning and Results, Summary Paper 1.0

25 UNSDG, 2016. A “Theory of Change” for the UN Development System to Function 
“As a System” for Relevance, Strategic Positioning and Results, Summary Paper 1.0
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Overarching questions based on the drivers and transformation areas were 
further unpacked into sub-questions that formed the basis of interviews and 
document reviews. Documents were sourced through the agencies, from 
various UN websites, and other, primarily public, sources. Data were coded 
on MaxQDA to organise evidence by thematic area and topic.

Data included 138 interviews with 182 key informants across ten different 
organisations and eight countries. Nearly 200 documents were reviewed. 
By accessing the recent survey conducted by OIOS as part of an advisory 
engagement in 2020 and referring to data from other ongoing or recently 
published studies, findings could be triangulated to a degree across a 
broader group of countries, although this could only be done relatively late 
in the study process when the data were shared in more detail.26 

Another useful route for triangulation was provided by discussions with the 
assessment teams working on individual organisations. This was done at 
a high level to protect confidentiality and the independence of this study 
and others that are being conducted. In particular, all exchanges with teams 
undertaking MOPAN assessments were one way; assessment teams directed 
the study to relevant documents or particular interviewees to ensure that 
data collected as part of this study would not impact those assessments 
in any way.27 

2.3.1 Limitations and areas for further study

The UNDS reforms are a wide-ranging, complex subject, and this study 
does not claim to be comprehensive. Its focus is to provide insights into 
the state of play (focusing on five transformation areas) and to contribute to 
wider learning alongside ongoing studies on UNDS reform commissioned 
by the UN and others. 

Data collection focused mainly on UNDS entities including RCs and their 
offices, and it is the nature of this work to be heavily perception-based. 
Views from MS and from the broader development system are less well 
represented and would certainly have provided additional understanding 
of the progress of the reforms. Further, the sample of country contexts is 
a limitation in that each UNCT and context is going to present different 
views and understanding of the reforms. Insights, while based on robust 
and diverse data collection, may not be generalisable or representative.

26 The survey data from the OIOS advisory engagement conducted in 2020 on an early 
assessment of the RC System Reform have not been published. Other studies are still 
being conducted at the time of writing, while some, such as the Report on Early Lessons 
and Evaluability of the UN COVID-19 Response and Recovery MPTF, were published as 
this study was being written.

27 The MOPAN assessments for the 2020 Cycle are expected to be released in mid-2021 
and will be publicly available on MOPAN’s website: www.MOPANonline.org 
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The reforms themselves are a work in progress and thus a moving target for 
study. Their effects are not yet fully apparent. In some respects it is still too 
early to really gauge how well or how far certain reform areas have advanced 
in their implementation or how well they are owned. The reforms were 
further affected by the COVID-19 crisis, which, whether positive or negative 
for the progress of the reforms, makes the picture still more complex and 
multifaceted.

Access to interviewees from the UNCT and stakeholders more broadly at the 
country-level created a challenge at times, although great efforts were made 
to reach as many key informants as possible, assisted by DCO, the RCs and 
their offices. While some interviews were held with representatives from civil 
society, and some limited insights were gained from documentation, analysis 
around partnerships with civil society was largely out of scope for this study. 

Up to date data on the Funding Compact were not available; interviews were 
the primary source of evidence and observations about it. The analysis may 
therefore tend to reflect more strongly the views of the UN agencies and 
their staff than those of MS.
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3. TRANSFORMATION 
AREAS

3.1 THE REINVIGORATED RC SYSTEM

This section presents findings of the study by area of transformation, noting areas of 
substantial progress and positive trajectory, areas that are evolving, and more challenging 
areas and associated risks. It also calls attention to the status of key drivers under the 
transformation areas to highlight specific and notable dynamics, both enabling (yellow 
boxes) and constraining (red boxes).

Again, it is important to note that evidence underlying these findings is heavily based on 
perception and limited in a number of other important ways. While the evidence base is 
robust and the findings represent a balanced analysis against a large number of sources, 
it is important that the reader keep these limitations in mind.

What has been achieved/is going well

• The independent, impartial and empowered RC plays a recognised and appreciated 
role, and is helping to bring greater clarity of leadership for the UNCT and for 
country governments.

• The role of the newly empowered RCs has helped to facilitate a collaborative, timely 
response across the UN system to the COVID-19 crisis.

• The new RC system is fully established, and has successfully recruited for key posts 
from a more diverse pool, with effective guidance and support from the newly 
established DCO. 

• Delinking from UNDP has been successfully completed, with effective leadership and 
support by DCO and UNDP to achieve the transition within a relatively short time.

• While progress has been made in implementing accountability mechanisms, some 
adjustment is required of the MAF and its use at country level. 

• The quality of the RC pool is continuing to develop, supported by DCO, to cover 
the range of skills required in these demanding roles. 

• The “right-sizing” of RCOs needs to be addressed in some contexts, despite good 
progress made in staffing the majority of these.

• Initial steps have been taken to fund the RC system, including putting the levy in place.

What is evolving 

• The initial set-up of the RC system was resourced, but substantial risks exist for its 
future funding.

• Potential disincentives for reform for RCs and UNCT members need to be addressed.

• RCs lack hard power which, coupled with the varying dynamics with UNCTs, can 
sometimes be an obstacle to reform alignment.

• Creating effective career incentives for RCs is an important area that must be and 
is starting to be addressed.

Challenges and risks
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The establishment of an independent, impartial and empowered RC function 
is one of the key features of the UNDS reform. The original commitments 
outlined for this transformation area include delinking the RC role from that 
of the UNDP Resident Representative (RR), and transitioning responsibility 
for RC system oversight from UNDP to DCO. Further changes include 
establishing a more diverse pool of RCs, and better resourcing RCOs. The 
strengthened authority of RCs over UNCTs is to be supported by the MAF 
for the RC System, which establishes performance appraisals and a dual 
reporting model designed to create mutual accountability. Crucially, the 
delivery of these changes is to be backed by commitments from MS and 
UNDS members to ensure more adequate, predictable, and sustainable 
funding for the RC system.

The transition to a reinvigorated RC system is one of the transformation areas 
of UNDS reform that has seen most progress to date, although some key 
challenges and significant risks remain. Development stakeholders broadly 
recognise the increasingly independent and empowered RC and see it as 
bringing positive outcomes in terms of greater inclusion of UN entities 
(particularly non-resident agencies (NRAs), more effective collaboration and 
advocacy, a coherent UN voice, and for promoting strategic partnerships. 
Senior-level leadership and support provided by the DCO and other 
stakeholders have supported the progress in institutionalising the RC role 
and ensuring its effectiveness. 

While acknowledging impressive progress to date, several areas continue 
to evolve, as is to be expected at this stage. These areas, including creating 
career incentives for RCs and right-sizing their offices, fully embedding the 
new performance management systems, and further building the quality of 
the RC pool, are being addressed in partnership by the EOSG, DCO and 
the UN entities.

The main risk around this transformation area, and for the reform as a 
whole, is ensuring adequate, sustainable financing for the RC system over 
the longer term. This requires urgent attention and is not being addressed 
so far, producing a troubling outlook.
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WHAT HAS BEEN ACHIEVED/IS GOING WELL

Recognition of the independent RC role is already providing valuable 
leadership

Stakeholders within the UNDS and the broader development system generally 
recognise the enhanced independence of the new RC system and appreciate 
the value brought by the RC leadership role. From facilitating a more coherent 
UNCT to negotiating the SDCF, supporting crisis response, and taking a 
more inclusive approach with NRAs, an independent, empowered RC is 
proving valuable to the effective functioning of the UNDS. However, results 
in terms of more effective delivery of the SDGs are yet to become apparent.

RCs have created an important pathway for including smaller agencies and 
NRAs into the UNCTs, which has in turn allowed for greater contributions to 
cross-cutting issues such as gender, disability inclusion, human rights and 
Leave No One Behind. This achievement by RCs has been enabled by their 
impartiality, their knowledge of the UN system and what different agencies 
have to offer, and their recognised role as a convener and focal point for the 
UN and development system as a whole. Their position vis-à-vis national 
governments is also increasingly recognised and can be a valuable and 
appreciated tool for government stakeholders for simplifying engagement 
with the UN. Other development stakeholders, including the IFIs, have also 
expressed this dynamic although challenges remain with them and other 
partners in establishing the RC as a primary focal point to enable coherence.

The shift to an independent, empowered RC has proven, through the 
COVID-19 pandemic, to be valuable and effective in confronting a crisis.28,29 
There is evidence of an initial concern about tensions between the RC role and 
the WHO as leader of the COVID-19 Health Response; such concerns proved 
unfounded, by and large.30 Documents and interviews state that WHO 
regularly provided briefings to RCs, provided technical input to UNCTs, and 
benefitted from RCs maintaining host government relationships.31 

28 UNFPA, 2020b. Information note: Implementation of General Assembly resolution 
72/279 on the repositioning of the United Nations development system, 28 April 2020, 
pg.2

29 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published, pg.4

30 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published, pg.4 

31 WHO, 2020. Collaboration within the United Nations system and with other 
intergovernmental organizations: Reform of the United Nations development system 
and implications for WHO, Report by the Director-General, pg.3
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Good progress in filling RC positions and staffing RCOs

The initial target for filling all RC vacancies was no later than December 31, 
2021. Recruitment has been largely successful: 128 of 130 posts have been 
staffed to date of which only 15 are incumbents retained on an ad-interim 
basis.32

RC diversity was also an explicit objective. Here too the pool has trended 
positively: gender parity was achieved in 2018 and North-South parity was 
achieved after the most recent round of recruitments.33 There has also been 
progress in recruiting RCs with more diverse professional experience as 
posts are being filled by candidates from across several UN agencies and 
from outside the UN system. Key informants observed that these recruitment 
successes have been underpinned by strong support from agencies, many 
of which have put forward top candidates.

Successes in establishing the RC function have been underpinned by 
the progress in staffing RCOs, many of which have recruited the five staff 
members identified in the SG’s report as the minimum requirement for 
meeting the needs of UNCTs.34 Recent figures suggest that approximately 
two-thirds of RCs feel that the RCOs are adequately staffed and an even 
greater number agree that the staff recruited have the necessary skills to 
do the work required by the post-reform RC function.35 This was also largely 
confirmed in interview findings. Respondents identified progress in staffing 
RCO positions and of agency field offices having established good working 
relationships with RCOs.

Leadership and support provided by the DCO and UNDP to facilitate 
the transition

The delinking process has been completed successfully thanks to efforts 
by both DCO and UNDP. DCO has been instrumental in providing 
both operational support and strategic guidance.36 It has also assumed 
responsibility for managing day-to-day RC activities, initiating dialogue 
with RCs on systems thinking and promoting collaborative leadership to 

32 UNSDG, 2021. Resident Coordinator Statistics, 26 February 2021.

33 Ibid.

34 United Nations, 2017a. Repositioning the United Nations development system to 
deliver on the 2030 Agenda: our promise for dignity, prosperity and peace on a healthy 
planet, A/72/684, pg.6

35 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published, pg.11

36 United Nations, 2020a. 2020 Report of the chair of the United Nations Sustainable 
Development Group on the Development Coordination Office, pg.11

KEY DRIVER – 
LEADERSHIP

DCO and UNDP 
leadership has supported 
the transition to the new 
RC system. The RCs 
themselves have played 
a key role in facilitating a 
coherent UNCT response 
to COVID-19. More 
broadly, RC leadership 
is a key enabler for the 
success of the reforms.
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assist in their coordination role within UNCTs.37 DCO has also undertaken an 
overhaul of online platforms to ensure that the RC system maintains good 
visibility, for example, by supporting a coherent online presence within 
existing data systems/portals (e.g. UN INFO and IMS).38 The majority of 
RCs feel that they have received adequate support from DCO on the MAF, 
BOS, the SDCFs and CCAs. Additionally, DCO is said to be responsive and 
accessible in the majority of cases, playing a key role in making the system 
more inclusive for smaller agencies.

The progress that has been achieved has also been catalysed by support 
of UNDP. Respondents agreed that the huge disruption to UNDP’s working 
practices and organisational norms wrought by the overhaul of the RC system 
and re-staffing of RR posts was well handled. UNDP successfully recruited 
a new cadre of RRs while also supporting the introduction of the new RC 
system in a very tight timeframe.39 That said, UNDP is still working through 
and communicating its changed role since the delinking, and the level of 
understanding in other agencies varies. The “integrator” role of UNDP is 
not yet fully understood across the UNCT and in governments, and it would 
be useful to clarify how this adds value as the reform process matures and 
to ensure appropriate communication across the system to eliminate any 
ambiguities.

WHAT IS EVOLVING

Establishing effective RC accountability mechanisms

Enhanced authority over the alignment of agency programmes and inter-
agency pooled funds was one of five key factors identified in the original 
resolution on UNDS reform as being necessary for strengthening RC 
leadership and authority.40 Changes to allied and supporting accountability 
mechanisms began when the draft MAF was first circulated in April 2019. It 

37 UN Secretary-General, 2019. Implementation of General Assembly resolution 
71/243 on the quadrennial comprehensive policy review of operational activities for 
development of the United Nations system, E/2019/4, 14

38 United Nations, 2020a. 2020 Report of the chair of the United Nations Sustainable 
Development Group on the Development Coordination Office, pg.19

39 United Nations, 2019c. Financial Report and Audited Financial Statements for the year 
ended 31 December 2019 and Report of the Board of Auditors Volume I, pg.19

40 United Nations, 2018b. Repositioning of the United Nations development system in 
the context of the quadrennial comprehensive policy review of operational activities for 
development of the United Nations system, A/RES/72/279, pg.2
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has since been subject to revisions.41 In its current country-level form, the 
MAF is a foundational tool to reinvigorate the RC system, which establishes 
lines of accountability between the RC and UNCTs to deliver the SDCF. 
Agencies are positively engaging: UNDP has elicited regular feedback 
from staff in country offices on implementing the MAF, and analysing the 
associated data to improve engagement. However, as discussed below, the 
MAF requires further iteration to make it more powerful in practice.

There has been significant progress in several other complementary areas. A 
number of agencies have updated their performance appraisal indicators to 
provide inputs to RCs as per MAF stipulations.42 Consequently, competencies 
and behaviours in the revised RC profile are being used to influence UN 
agencies’ leadership development and performance management criteria.43 
Revised job descriptions from agencies such as the UN Population Fund 
(UNFPA) include responsibilities for representatives to work in close 
coordination with other UNCT members, engage in joint programming, 
and feed into the matrixed reporting arrangement.44 

Ensuring the right skills for new RCs

Evidence collected from interviews suggests that some stakeholders from 
UN agencies find that some of the RCs who have been recruited lack the 
appropriate skills mix and experience to perform their role, which affects 
their credibility and effectiveness. Concerns were raised that those RCs 
recruited from outside the UN system may not yet have the necessary in-
depth understanding of UN entities and behaviours needed to bring the 
system together in collaboration. This point was raised more at HQ than in 
the countries considered in this study, where the feedback on the RC role 
was highly positive, although some interviewees spoke to the general need 
for balancing fresh perspectives and more experienced hands from the UN 
system in the new RC function.

41 UNFPA, 2019b. Information note: Implementation of General Assembly resolution 
72/279 on the repositioning of the United Nations development system, 14 May 2019, 
pg.2

42 UNICEF, 2019. Implementation of General Assembly Resolution 72/279 on 
“Repositioning of the UN Development System”, Information Note, UNICEF Executive 
Board – Annual Session 2019, pg. 2

43 UNICEF, 2020b. Implementation of General Assembly Resolution 72/279 on 
“Repositioning of the UN Development System”, Information Note, UNICEF Executive 
Board – Second Regular Session 2020

44 UNFPA, 2019b. Information note: Implementation of General Assembly resolution 
72/279 on the repositioning of the United Nations development system, 14 May 2019, 
pg.2

KEY DRIVER – 
CAPABILITIES, 
HUMAN RESOURCES 
AND SKILLS

While the vast majority of 
evidence points to highly 
skilled individuals in RC 
positions, developing and 
recruiting the right skills 
for both RCs and RCOs 
is a critical driver for the 
reforms and is still being 
developed. Specialist 
skills in certain areas, 
such as understanding 
humanitarian contexts, 
are not always as strong 
as is required.
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Formalised training does not always address these limitations in skillsets 
to help newly appointed RCs perform the collaborative and leveraging 
elements of their role more effectively. Current training provisions are not 
sufficient to ensure the skills required for coherent leadership of UNCTs, and 
RCs cannot rely in practice solely on accountability mechanisms to support a 
more coordinated way of working. This is especially true in very challenging 
situations; one RC described facing ‘mutiny’ by some UNCT members against 
reform measures, including alignment with the SDCF. Crisis settings also 
make it difficult to assess, measure, and train in the requisite competencies 
for effective RCs.45 Efforts by DCO including mentoring and coaching for 
all first-time RCs, global RC meetings, a revamped induction process and 
more ambitious projects such as the Global Executive Leadership Initiative 
(GELI) are useful and need to be further expanded to ensure that RCs are 
well equipped to take up these leadership and coordination elements of 
their role and manage the resistance to new ways of working.

One of the challenges of RC recruitment is the mixed incentives for agencies 
to put forward strong candidates for RC positions and the ability to attract 
strong candidates for the position. Smaller agencies may feel a need to 
retain their best staff rather than put them forward to join the RC talent pool. 
Furthermore, the most senior UNDS staff many not find that taking up the 
RC role is an attractive career move given the lack of clarity on subsequent 
career progression, a sense of losing one’s “home agency” and the role’s 
sheer complexity. 

Some stakeholders are concerned that the selection process for RC positions 
may not be appropriately located to identify the best candidates. Some 
interviewees felt that because the Secretariat is responsible for selection, 
the recruitment process risked vulnerability to MS politicisation, noting 
anecdotal examples of unsuitable candidates being put forward or of suitable 
candidates promoted by UN agencies being blocked by MS.

“Right-sizing” RCOs

Despite the progress in establishing RCOs and broad appreciation for the 
enhanced capacity, there are clear instances where insufficient RCO capacity 
risks creating a bottleneck. The current “one-size-fits-all” approach may not 
be appropriate in all contexts. On the other side, several key informants 
(especially from within the large programmatic agencies) raised concerns 
over the potential for “mission creep”, with some RCOs mobilising resources 
and going beyond their mandate. RCOs should not become programme 
implementers. However, they must also be empowered, including with 
sufficient resourcing, to secure alignment from agencies and support a UNCT 
that works in concert to achieve the SDGs. While this is largely going well, 
there is, ultimately, a clear need to balance the necessary staffing of RCOs 

45 United Nations University, 2018. What Works in UN Resident Coordinator-led Conflict 
Prevention: Lessons from the Field. United Nations University Centre for Policy Research.
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(recognising a minimum level required to effectively deliver core functions) 
across different country contexts while retaining the RCO’s original function 
as a coordination mechanism.

Initial steps in funding the RC system

One of the key factors underlying the creation of a successful RC system is 
the establishment of a mechanism for adequate, predictable, and sustainable 
funding. Paragraph 10 of Resolution 72/279 sets out the three funding 
streams established for the RC system: (i) a 1% coordination levy on tightly 
earmarked third-party non-core contributions to UN development-related 
activities, to be paid at source; (II) doubling the current UNDG cost-sharing 
arrangement among UNDS entities; and (iii) voluntary, predictable, multi-
year contributions to a dedicated trust fund to support the inception period.

To date, a number of positive steps have been taken to implement these 
funding streams. First, 44 MS provided voluntary contributions of USD97.8 
million to the Special Purpose Trust Fund (SPTF) for the new RC system 
in 2020. Agencies also quite quickly met the requirement outlined in the 
resolution to double cost-sharing arrangements, with contributions from 
UNSDG members being maintained at double the baseline figure of USD77.5 
million, over three consecutive years.46 There has also been progress on the 
1% coordination levy on tightly earmarked third-party non-core contributions.

USD40.4 million was collected through the levy in 2020, a marked increase 
from USD29.9 million collected in 2019. Many agencies transferred receipts 
from the levy to the SPTF on a regular basis.47 Importantly, in 2020, three 
donors also contributed directly to the levy as “donor administered” rather 
than as “agency administered”, which reduced the hidden transactional 
burden placed on agencies. The financing system for the RC function has 
been commended for its transparency and hailed as a strong example that 
other UN processes may follow as exemplified by the establishment of an 
online portal to track real-time expenditures and contributions.48 

46 UNSDG, The Special Purpose Trust Fund: An Overview, Accessed: https://unsdg.
un.org/SPTF

47  UNFPA, 2020a. Information note: Implementation of General Assembly resolution 
72/279 on the repositioning of the United Nations development system, 22 January 
2020, pg.3

48 United Nations, 2020l. Draft resolution submitted by the Rapporteur of the 
Committee, Diamane Diome (Senegal), on the basis of informal consultations on draft 
resolution A/C.2/75/L.18, Quadrennial comprehensive policy review of operational 
activities for development of the United Nations system, 1 December 2020, pg.17

CONSTRAINING 
FACTOR – 
CAREER INCENTIVES 
FOR RCS

Talented individuals need 
incentives to become 
RCs, including clear 
career paths to balance 
their loss of “home 
agency.” The willingness 
and ability of agencies – 
particularly smaller ones 
– to encourage their best 
staff to apply for these 
roles is still evolving and 
can present a challenge to 
recruitment. 
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WHAT ARE THE CHALLENGES AND RISKS

Adequate, predictable, and sustainable funding of the RC system is a 
critical risk

Despite the initial progress described above, adequate, predictable, and 
sustainable funding for the RC system in the medium to longer-term remains 
one of the most serious risks to the reforms overall. Given the fiscal and 
socio-economic impact of COVID-19, the outlook is particularly worrisome in 
the coming period. Failure here threatens to unravel the gains in credibility 
and recognition made so far, and, potentially, the entire reform agenda.

Studies produced early on in the UNDS reform process suggest that funding 
was below the necessary threshold identified by the SG.49 In 2020, a total of 
USD215.6 million went to finance the RC system, drawn from USD97.8 million 
in voluntary contributions; USD77.5 million from UNSDG Agency cost-sharing; 
and USD40.4 million from the levy. For 2021, the total budget required for the 
SPTF is USD281 million.50 If a continued cost-sharing contribution of USD77.5 
million and a reasonable increase in the levy to USD50 million are assumed, 
this would leave USD155 million in voluntary contributions required to fund 
the SPTF – a significant increase from 2020 and a concerning figure against

 the USD40.2 million contributed to date.51 While there was an important 
increase in 2020, receipts from the imposition of the 1% levy on earmarked 
funding fall below projections made at the time of the resolution.52 Evidence 
suggests that this may be due to the fact that the levy is working – as intended 
– as a disincentive to earmarking, although it may be too early to draw a 
correlation here.53,54 Additionally, interview data highlighted that some MS 
were deducting the levy from their original earmarked contributions rather 
than including it as an additional contribution to the SPTF.

49 Baumann, M. O., 2018. Mission Impossible? Country Level Coordination in the UN 
Development System, German Development Institute, Discussion Paper 7/2018, 22

50 As accessed 15 March 2021: https://unsdg.un.org/SPTF

51 As accessed 30 April 2021: https://unsdg.un.org/SPTF

52 International Labour Office, 2020. Update on the United Nations Reform, GB.338/
INS/9

53  See DCO, Funding Compact Commitments Status Update, 13 August 2020: 
https://www.un.org/ecosoc/sites/www.un.org.ecosoc/files/files/en/qcpr/DCO-
FundingCompactUpdate-Indicators.pdf 

54 United Nations, 2020g. Report of the Secretary-General, Implementation of General 
Assembly resolution 71/243 on the quadrennial comprehensive policy review of 
operational activities for development of the United Nations system (QCPR), E/2020/55, 
p.37 
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Moreover, the additional budgetary burden and impacts on future resource 
envelopes associated with COVID-19 have made future projections on 
levy intake even less predictable.55 On top of all this, the associated costs 
and processes attached to the levy are imposing an additional burden on 
agencies. The levy is taken de facto from operational budgets, as donors 
impose its cost on agencies rather than incur it “at source”, and nearly all 
levy funds are administered by the agencies, which entails transaction costs.
 
This issue is further discussed in the chapter on the Funding Compact, but it 
is important to note that the successes achieved and positive trajectory for 
the revitalised RC function can be undone easily and quickly if the funding 
issue is not resolved in a timely manner. 

Accountability mechanisms – addressing unintended incentives and 
effects

Despite progress on MAF implementation, a gap remains between incentives 
and accountability on paper and how these mechanisms play out in practice. 
The MAF relies on the prominence and effective implementation of RCs’ 
“soft skills”, which vary. On going work must be completed to adjust the 
MAFs at different levels and calibrate them on the basis of experience.

There is no consistent application or understanding of the MAF across all 
UNCTs. Its efficacy relies on the RC’s ability to communicate and implement 
it as the primary accountability mechanism at country level and unless this 
is uniform, UNCTs will have different levels of accountability. In some cases, 
interpretations of the MAF have led to friction within UNCTs. For example, 
agencies are flagging a risk that RCs might interpret the MAF in unhelpful 
and unintended ways, limiting agency engagement with senior levels of 
government, or informing donors that all funding should be directed through 
the RCO. That said, most RCs are very clear that this is neither an effective 
way of operating nor their appropriate role, and are instead seeking to play 
a facilitating role and leveraging the expertise in the agencies as intended.56 

When used effectively, the MAF should promote oversight, accountability 
and cooperation between RCs and the UNCTs. However, stakeholders widely 
recognised that the MAF is not sufficient to drive the required changes in 
attitudes and behaviours. Collaboration and accountability continue outside

55 UNDP, 2020. Progress Update on the Implementation of General Assembly Resolution 
72/279 on Repositioning of the UN Development System: Information Note for the 
Executive Board Annual Session 2020, pg.2

56 UNICEF, 2020a. Implementation of General Assembly Resolution 72/279 on 
“Repositioning of the UN Development System”, Information Note, UNICEF Executive 
Board – First Regular Session 2020, 1-2
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the MAF. One key informant stated, “we hear about it [the MAF] but we 
rely on other things, it is like a rule book on how to behave… but there are 
more effective incentives.” Performance management roles within the MAF 
continue to be unclear.57 Some stakeholders view the MAF as a tick-box 
exercise and added bureaucracy with no tangible power or repercussions 
attached to it. It is an administrative exercise that does not target the 
structural issues of incentives and accountability needed to drive systemic 
behaviour change. This finding is supported by the 2021 UNSDG Chair’s 
Report on the DCO, which recognises consistent system-wide alignment 
to the MAF as an area for improvement.58

For the MAF to become a more effective tool, the issues underpinning the 
current country-level MAF, including around stakeholder understanding and 
support by regional- and global-level counterparts, must be addressed. The 
2021 Report of the Secretary General on the Implementation of General 
Assembly Resolution 75/233 on the Quadrennial Comprehensive Policy 
Review of Operational Activities for Development of the United Nations 
System recognises that there is still work to be done to embed the MAF 
and ensure uniform compliance from RCs and UN agencies, particularly 
those without a country presence. It also recognises that the MAF must 
be completed at regional and global levels to be fully effective and create 
strong ties with vertical accountability and incentivise behaviour change.59

Power and accountability of the RC to drive reform 

In interviews, agencies frequently spoke of RCs’ lack of “hard power” to push 
reforms forward and address issues such as overlap in agency mandates, 
strategic selection of country presence and review of funding modalities, 
areas identified as critical for reform in the evaluation of Delivering as One.60 
In practice, the RC cannot rely solely on mechanisms like the MAF, but must 
also have the right skillset and support from DCO to deliver reform. One 
RC stated that it is important for RCs to be bold and pursue reform with 
“tenacity” but this is difficult for RCs with weaker skillsets or less confidence 
in the face of dominant UNCT members. 

57 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published.

58 Development Cooperation Office, Report of the Chair of the United Nations 
Sustainable Development Group, 2021

59 United Nations, 2021, ‘Report of the Secretary General on the Implementation of 
General Assembly resolution 75/233 on the Quadrennial Comprehensive Policy Review 
of Operational Activities for Development of the United Nations System, pg. 15

60 United Nations, 2012. Independent Evaluation of Delivering as One, Summary Report, 
pg.32
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Several RCs suggested that performance appraisal systems for them, for 
which DCO takes into account agency feedback, do not always encourage 
RCs to fully pursue reform, particularly if those providing feedback have 
not bought into the reform. Other respondents suggested that RCs can be 
disinclined to push hard for reforms to avoid a negative response (e.g. treating 
agencies equally, even where weighting their country presence differentially 
would increase responsiveness to country needs). Some challenges remain 
for the appraisal mechanism to become the intended enabler for RCs to 
pursue a demand-driven UNCT aligned to the SDCF. The work of the new 
generation of UNCTs is expected to be demand-driven and tailored to 
countries’ specific development priorities and needs. The reforms called for 
a revitalised, strategic, flexible, and results- and action-oriented UNDAF as 
the main planning instrument. This has taken the form of the new SDCFs, 
developed on the basis of discussions between the UNCT and programme 
country governments, and informed by the needs and priorities identified 
in the CCAs. The new generation of UNCTs is also meant to entail more 
tailored, needs-based country presence, stronger capacity, skillsets, and 
resources for UNDS entities to support the achievement of the SDGs.61

61 This transformation area also includes common business operations and back offices, 
and while this is covered to a degree here, it is also examined through the efficiency 
gains lens under the chapter on the funding compact. Note that a review of Multi-
Country Offices (MCOs) was not included in the scope of this study.
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3.2 THE NEW GENERATION OF UNCTS

What has been achieved/is going well

• CCAs are now in place and provide a shared assessment of needs at country level, 
a critical first step towards a demand-led approach.

• There is progress in developing the SDCFs that has provided a visible and important 
focus for planning and dialogue within the UNCTs.

• Newly empowered RCs are facilitating the greater cohesion of the UNCTs.

• Many positive examples of joint working at the country team level existed before 
and during the reforms. Joint working has grown over the last two and a half years 
and seems increasingly enabled by the reforms.

• Shared experiences and mature relationships from crisis response, in particular, have 
enabled joint working.

• The COVID-19 pandemic and developing the SERPs have also provided a shared 
imperative that has strongly accelerated progress on joint working. 

• The process of moving from developing to implementing the SDCFs is at a very 
early stage and has not begun in most countries. 

• There are positive signs around some aspects of country presence, working with the 
RCOs, and greater inclusion of NRAs in the UNCT discussions.

• Effective sequencing of SDCFs and agency country programme documents has 
been agreed as a priority and reflected in guidance by agencies, demonstrating 
buy-in and intent. However, much detailed work is required to ensure that work 
plans, monitoring systems and planning cycles are fully aligned. 

What is evolving 

• There is a risk that the positive collaborative behaviours established during the 
pandemic response will not be sustained and that more agency-driven approaches 
will resume. This is exacerbated by tendencies to use bilateral funding routes.

• Effective operationalisation of SDCFs is contingent on addressing issues around 
pooled funding and on the interoperability of systems, which are inherently difficult 
and structural in nature. 

• Comprehensive reconfigurations of country presence in response to country needs 
have not yet begun nor is it clear that the incentives for it exist in the agencies or 
from the countries.

• The common value proposition – how the UNDS will add value in support of Agenda 
2030 – is neither entirely clearly articulated nor understood.

Challenges and risks
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The main areas of progress thus far are around developing CCAs (as a basis 
for a shared, demand-led approach to responding to country needs), the 
development work on the new SDCFs, coordinated by the RC, and the 
positive behaviours shown in the UNCTs as they respond to the COVID-19 
pandemic. The study found good examples of joint working in many areas in 
relation to the pandemic and in crisis response more generally. Prior UNCT 
experience with a humanitarian crisis was found to be one key enabling 
factor of effective collaboration among development actors. This created 
a shared imperative, which may also explain the drive to collaboration seen 
in response to COVID-19 and in the development and implementation of 
the SERPs. An issue around the SDCF was found regarding sequencing 
and alignment to agencies’ CPDs, which is now being addressed following 
board level discussions and new guidance within agencies.

At the same time, it remains to be seen how well the SDCFs will be 
operationalised to fully transition to collaborative responses to the needs 
of countries as they emerge from the pandemic. There are challenges in 
translating gains in collaborative ways of working made during crises, most 
notably from COVID-19, into a broader, more “normal” development context 
of achieving the SDGs. Meanwhile, UNCTs are still struggling to achieve and 
really internalise a coherent narrative on the common value proposition, 
despite some gains. Some aspects of change, such as the reconfigured 
country presence, have barely begun at all and demonstrate a lack of buy-in 
to transformative change, particularly among larger operational agencies. 

WHAT HAS BEEN ACHIEVED/IS GOING WELL

New CCAs are complete and provide a shared analysis of country need

The new CCA is an important instrument for assessing country level need and 
provides a platform for a shared approach. All countries have successfully 
taken this essential first step towards a demand-led approach by the new 
generation of country teams.

Developing and agreeing on the SDCFs has provided a shared platform 
for dialogue and planning

Following on from the CCAs, there has also been considerable work on 
planning and dialogue among the UN agencies and with governments in 
developing the SDCFs. As of March 2021, these are being implemented 
in 11 of 130 countries; the remainder are set to be implemented over the 
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coming five years.62 This process has provided an important, a highly visible 
focus for the new generation of country teams to have a shared dialogue 
about planning, a collaborative response to needs and identifying areas for 
collaboration/joint programming, and a clear division of labour. Interviewees 
stated that it compared favourably with the previous UNDAF, providing 
further opportunity for collective planning and leveraging the UNDS as 
a whole, although a few individuals felt the SDCFs remained a collage of 
CPDs as with the UNDAF.

In Jordan and Ethiopia, the new SDCF development process was recognised 
as a useful exercise for uniting the UNCT and leveraging each member’s 
expertise. Further, it has assigned responsibility for delivery against SDCF 
components to relevant UNCT members according to their mandate and 
technical expertise. This responsibility is underpinned by progress measures 
and indicators tracked by the UN INFO platform.

Joint working at country level has expanded 

Joint working at country level has expanded significantly and appears to 
be enabled by the reforms, reflecting the role of the new RC and greater 
coherence and coordination among the UNCT.63 That said, joint working is 
not new and tends to respond to specific needs on the ground. While this set 
of reforms has been influential in formalising existing joint working practices, 
other drivers to joint working exist. Notwithstanding, key informants from 
UN entities noted greater engagement with their peer agencies over the last 
two and a half years. The document review also identified various exercises 
and guidance to improve joint programming.64 The need for outcome- rather 
than project-based funding mechanisms that foster collaboration rather 
than inefficient competition was recognised.65 

62 Of those SDCFs still to be implemented, 4 are set to begin in 2021, 33 in 2022, 
43 in 2023, 12 in 2024, and 27 in 2026. Source: https://unsdg.un.org/sites/default/
files/2021-03/Final_SDCF%20Implementation-Table-160321_0.pdf 

63 See for example: Joint Programme in the Eastern Caribbean “Enhancing Resilience 
and Acceleration of the Sustainable Development Goals in the Eastern Caribbean: 
Universal Adaptive Social Protection”; joint programme to support countries design and 
implement disability inclusive response and recovery planning for COVID-19, financed 
in part by the Covid-19 Response and Recovery MPTF; joint programme to support 
countries design and implement disability inclusive response and recovery planning for 
COVID-19, by ILO, UNDP, UNICEF, UNESCO, WHO, UN Women, UNFPA, UNDESA, 
OHCHR and other implementing partners (IDA and IDDC), with core support provided 
from UNPRPD, implemented in multiple countries including Nepal and Timor-Leste, and 
financed in part by the COVID-19 Response and Recovery MPTF.

64 UNDG, 2014. Guidance Note on Joint Programmes.

65 United Nations, 2017. Repositioning the United Nations development system to 
deliver on the 2030 Agenda: our promise for dignity, prosperity and peace on a healthy 
planet. Report of the Secretary-General, A/72/684, para 24.

KEY DRIVER – 
MANDATES AND 
STRUCTURES

Agency mandates with 
similar thematic areas 
of focus can be clear 
drivers for partnership 
and joint programming. 
For the Rome-based 
agencies (FAO, IFAD, 
WFP), for example, food 
security under SDG2 
“Achieving a Zero Hunger 
world” is central to their 
respective mandates and 
different collaborative 
efforts. Agencies whose 
mandates differ, such 
as the multilateral 
consortium around the 
Global Action Plan for 
Healthy Lives and Well-
being for All can also 
bring their comparative 
advantages to resolving 
complex problems.
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Crisis response has had an enabling effect on joint working

Interviews and documents found that when UNCTs share prior experience of 
responding to a crisis, a collaborative approach is facilitated. In particular, it 
is easier if the UNCT can use mechanisms, relationships, and tools that have 
developed around collective efforts across humanitarian and development 
actions. UNCTs who already support and/or have supported countries going 
through crises related to climate, migration, refugees or political conflicts and 
requiring a strong collective effort, were able to create mature relationships 
with each other and forge habits using coordination tools such as the cluster 
system. These contexts also underline the importance of greater alignment 
of the UN’s humanitarian, development, and peace work (Box 1).

COVID-19 response and developing and implementing the SERPs have 
accelerated collaboration

A similar dynamic was found to be at play for the COVID-19 crisis, 
demonstrating that the UNCTs could collaborate in response. The majority 
of UNCTs developed SERPs very quickly – 118 SERPs covering 136 countries 
were developed within 9 months of the crisis – and evidence suggests that 
they helped enable a coherent country response.66,67 Interviews indicated that 
the UNCTs’ agile, coordinated action was a good example of the benefits 
of the new generation of country teams (e.g. more inclusive of NRAs) and 
new RC function (e.g. able to coordinate impartially and authoritatively), 

66 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published, pg.4

67 United Nations Secretary General, 2020. Deputy Secretary-General’s Remarks at 
Virtual Global Resident Coordinators Meeting (as prepared for delivery), 8 December 
2020, pg.1 

Box 1: Reform in practice: humanitarian – development – peace-building actions 

There are a number of important ongoing initiatives linking humanitarian and development 
programming, for example the exercise between DCO and OCHA, and the UNCHR – UNICEF 
Blueprint for Joint Action in support of refugee and returnee children, their families and host 
communities. The RCs’ new role is highly relevant here, particularly where they wear three hats 
in their roles as Deputy Special Representative of the SG, RC and Humanitarian Coordinator. 
This enables greater coordination within the UNCT and strengthens the approach to holistic 
and resilient programming.

The relationship between UNDS reform and working across humanitarian – development – 
peace-building actions at the country level is not yet well articulated. While beyond the scope 
of this study, it would be a useful area for further investigation, along with how UNDS reform is 
related to other areas of reform and the broader integration agenda.
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and that it demonstrated the flexibility and agility of coordination within the 
system.68 The template and global guidance created by UNDP and DCO is 
evidence of strong collaboration enabling improved policy advice.69

The impact of this successful collaboration could be highly significant and 
fundamental for the future of the reform. In country interviews, agencies 
noted that they were more aware of the contributions of other agencies to 
both the health and economic response because of the increase in virtual 
UNCT meetings. Host government officials echoed these comments and 
often described the clarity of leadership. Of particular salience during the 
pandemic, good practice was also evidenced with UNCTs noting that the 
BOS facilitated access to a wider range of staff wellbeing services than 
otherwise possible through individual agencies. Combined with insights from 
other crisis contexts, this suggests that the crisis presents an opportunity to 
cement the new UNCT and a more collaborative approach. While momentum 
and the opportunity are there, challenges remain for connecting tools and 
approaches from a crisis to transformation in development contexts. 

WHAT IS EVOLVING

Moving from planning to implementing the SDCFs

When this study was being conducted, the SDCFs were, unsurprisingly, too 
new for any real sense of how they would fare during implementation: it 
takes time to establish the RC system, to develop the CCAs, and to develop 
and have the SDCFs agreed with governments. On top of that, in 2020, 
the pandemic was the necessary focus. However some see the experience 
in developing and implementing the SERPs as a positive indication of the 
possibilities of using shared planning vehicles in response to needs.
 
Some positive signs around inclusion of non-resident agencies in the 
UN country team

COVID-19 and the move to virtual programming presented a meaningful 
opportunity for UNCTs to benefit from having more agencies contribute. 
The format benefitted smaller, technical and, more frequently, non-resident 
UNDS agencies in particular to extend their reach to UNDS colleagues and 
host government counterparts as individuals become more comfortable 

68 The SERP development process reflected increased interaction with both resident 
and non-resident agencies. See for example: United Nations Development Coordination 
Office, 2020. Concept Note – Member States dialogue with Resident Coordinators, pg.2

69 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published, pg.4
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with virtual platforms. The inclusion of NRAs and smaller agencies means 
that the UNDS can be better equipped to deliver on cross-cutting issues 
like gender, disability, and human rights. 

The use of RCOs is another opportunity. A number of agencies interviewed 
describe attentively watching the RCOs move towards a minimum of five 
substantive officers, which should increase the UN’s capacity to provide 
better policy and programmatic support. Some agencies are considering 
“piggybacking” and placing their staff in the RCO, providing further cohesion 
among UNCTs.

 For example, in discussion with DCO, UN Women is considering the 
deployment of a Gender Equality (GE) Coordinator to a RC’s office in 
countries where they no longer have a formalised presence. This would, 
on one hand, help establish some GE leadership capacity within a UNCT, 
and on the other, give UN Women an opportunity to deploy its expertise 
and coordination mandate with relatively low cost.

Practical challenges around sequencing and aligning planning

Effective sequencing of the SDCF and of agencies’ own country planning 
documents was being worked through during the period of the study. Moving 
to a demand-led collaborative approach depends on national ownership of 
the SDCF, which is based on effective consultation and a clear understanding 
among agencies that the Cooperation Framework is the primary vehicle for 
decision making: that is, the SDCF will drive decisions in the agency country 
plans and not the converse.

Specifically for some funds and programme agencies, it was evident during 
the study that MS are holding them accountable for reform, as is shown 
by their joint letter to the executive boards of UNDP, UNICEF, and UNFPA 
reinforcing the need to align their work with the SDCF and to ensure that 
all country programmes flow directly from the priorities it sets out. The 
agencies’ responses appear to indicate that they have taken this message 
on board in their formal decision making and guidance responses. 

In practice, some time may be needed to fully work through the sequencing 
issue. Some entities naturally wish to position their country planning 
documents within the common approach, recognising the opportunities 
to use the SDCF both to leverage their own objectives and results areas, 
and to support financing. However, bringing country programme documents 
and the SDCF together also involves addressing several practical issues:
• Differences in decision-making processes: The SDCF is a national 

document agreed to between national governments and the UN system 
at the country level. It is not reviewed outside the country setting. By 
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contrast, the CPD is developed by the relevant agency in consultation 
but not negotiated with the government; CPDs must also go through 
the inter-governmental approval process by each agency’s executive 
boards at a HQ (global) level. Another difference is that when MS on 
the executive board review the CPD, they do so against the alignment 
of resources with specific agency results, not necessarily the broader 
results of the UNCT. The processes to develop plans are expected 
to be in consultation with the relevant stakeholders, but any gaps in 
understanding the process can hamper the continuity of programme 
implementation at the country level.

• Differences in timing and transaction costs: Timing and implementation 
issues can also lead to challenges. For instance, now that the SDCF is 
the primary instrument, entities report that most of their 2020 country 
programme documents must be extended into 2021 to await the signature 
of the SDCF so that they can then develop a new, aligned CPD. This 
does not seem to be detrimental to an entity’s work in the development 
context but it does bring transaction costs.

• The need to coordinate on strategic plans and monitoring, reporting, 
and evaluation: Collaboration around joint work plans, strategic plans, 
and monitoring, reporting, and evaluation systems are also crucial. The 
New York-based agencies are making numerous efforts (e.g. consultations, 
workshops, a joint roadmap) to collaboratively design the upcoming 
strategic plans. Guided by the new QCPR, agencies see an opportunity to 
enhance coordination. Harmonising monitoring, reporting and evaluation 
systems is also critical to keep the system moving towards the same 
goals. Under the former UNDAF, separate corporate systems were 
continued without being streamlined across the UNDS or tightly aligned 
to the UNDAF, thus requiring UN staff to manage multiple duplicative 
processes. This issue should not be repeated with the SDCFs. Further, 
as operationalising the SDCFs is so central to the overall success of the 
reforms, ensuring robust and quality-assured systems for evaluating 
achievement against them without creating undue or duplicative burdens 
will be crucial going forward.

Building skills for dynamic leadership in the field

Implementation of the reform also depends on the skills and understanding 
of UNCT staff, and in particular leadership, which can present a challenge, 
particularly in less visible contexts where staff sometimes lack strategic and 
thematic expertise within the SDG Agenda and represent an organisational 
shortfall. 
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Several initiatives are being developed to ensure a shift in leadership and 
underlying competencies, mindsets, behaviours and operational culture. As 
the success of the reform requires “new”, dynamic leadership in the field, 
DCO and many UNSDG Agencies, Funds and Programmes are applying 
the UN’s first Leadership Framework, which, in part, demands new ways 
of working. DCO has also undertaken a number of important steps to 
strengthen the leadership skills of RCs, including mentoring and coaching, 
virtual peer exchanges on leadership and on individual and team resilience 
in contexts of disruptive change, and efforts to help them build relationships 
and broaden their networks with their new stakeholders.

Additionally, two recent initiatives are in place and underway that could 
drive a shift in leadership and underlying competencies across the UNCT 
to promote systemic change in behaviour and operational culture include:
• The Global Executive Leadership Initiative (GELI) was developed in 2020 in 

close collaboration with DCO, OCHA, and IASC members (NGOs, IFRC/
ICRC, UN Representatives).70 Hosted by UNOPS, GELI offers knowledge 
and development opportunities for executive leaders of humanitarian, 
development, and peace operations based in countries of operation 
through bespoke programmes.

• The SDG Leadership Lab project is owned and developed by DCO. It is 
intended to support a collaborative leadership approach and to introduce 
a forward-looking organisational model that will help transform leadership 
behaviour, strengthen leadership practice, and support collaborative 
leadership processes in humanitarian and developmental operational 
settings. Tested in Uganda, the SDG Leadership Lab will introduce the 
concept of systems leadership to operations in twenty-four countries 
around the world. 

WHAT ARE THE CHALLENGES AND RISKS

Sustaining collaborative behaviours beyond the crisis

Many key informants noted the positive aspects of behaviour change during 
the pandemic, prompted by the shared imperative of a rapid response to a 
global crisis. However, interviewees expressed uncertainty over whether this 
was likely to be sustained: “the jury is still out”. Behaviours risk reverting to 
more traditional agency/supply-driven patterns because of survival incentives 
in a very tight funding environment. The experience is that donors are 
encouraging agencies to use bilateral funding routes, giving the agencies 
no choice but to follow the resources. Agencies, for their part, have varying 
degrees of resistance to this push.

70 See: www.GELI.org 
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There is a strategic difficulty in connecting the response to the “decade of 
action” and joining up short and long-term objectives. In principle, there 
is some commonality, for example, 18 SERP indicators are actually derived 
mostly from the SDGs, but there are practical challenges. One way forward 
could be to integrate the SERPs into SDCFs, but there is an issue of overlap 
– 28 of the SDCFs naturally started in January 2021.71 This seems to be a 
strategic, albeit surmountable, challenge for the system.

Risk around operationalising the SDCFs

As the UNCTs move forward operationalising the SDCFs, certain practical 
risks and challenges are likely to materialise. Interviews suggested several 
areas to watch. 

First, the practical challenges around joint working between the agencies 
themselves: differences between agency systems that require workarounds in 
practice that can be time-consuming and create disincentives to partnership. 
Pooled funding routes at country level are still evolving and the global 
thematic funds are under-capitalised whereas without joint approaches 
to resourcing, joint programming is inevitably constrained. System-level 
constraints exist related to policy, programmatic and operational areas 
such as mismatched capacity (i.e. having the required capacity and field 
presence to equally contribute to the design and implementation of joint 
programmes) and the issue of managing accountabilities.72 

Second, there are challenges concerning how agencies interact with 
government. While the SDCF should ideally include all aspects of the UNCT’s 
programming, agencies with a normative role know that governments may 
not always welcome some core areas of particular agencies’ work that could 
be more politically sensitive (e.g. on human rights or governance). Some 
agencies may therefore refrain strategically from fully using the SDCF.

Third, agencies are still very much mandate driven. This is understandable 
as it is their fundamental purpose but it does not necessarily align with 
expressed demands at country level. Some agencies stated that they were 
less likely to follow an SDCF if their mandate did not figure prominently in 
it. In particular, there is an ongoing need to ensure that specialised agencies 
are incentivised to deliver on collective UNCT results as opposed to more

71 UNSDG, SDCF Implementation Table as of 11 February 2021

72 UNICEF’s internal initiative on Joint Programme Strategy Development, 2021. The 
final outcome of this exercise will be released by the end of March 2021.
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narrowly pursuing their own mandates.73 This is further complicated by the
majority of UNDS entities lacking any formal requirement to derive their 
country programme outcomes from the SDCF, and some yet to take any 
action to harmonise their agency-specific programming in line with SDCF 
guidance. 

Risk management is another challenge for the smaller agencies. They noted a 
more limited ability to share risk across a pool of activities; if they participate 
too much in the new generation of UNCTs and seek to respond to national 
demand, they might be overstretched.

Reconfiguring country presence to reflect needs and country demands

Capacity and country presence have been part of a long-standing reform 
agenda. A key aim is that the UNDS be more needs-based and better tailored 
to ensure the best presence on the ground, including greater coordination 
and efficiency.74 

Overall, there is a lack of dynamism with respect to capacity and country 
presence across the UNDS. There is little evidence to show that agencies 
open or close offices in relation to the strategic priorities of the country team. 
Many agencies interviewed acknowledge that some of their current country 
offices are linked more to the historical significance of the post rather than 
to the strong relevance of host governments’ goals. Others indicated that 
there is some strong resistance to this aspect of reform, including the use 
of common back offices (CBOs), which goes beyond mere collaboration 
and into consolidation. An approach to country offices that does not look 
across the system can be inefficient and expensive. 
UNDS members have different operational and programmatic requirements 
for being in-country, which also presents an obstacle when considering UNDS 
country presence. Modalities of capacity building for host government vary 
greatly. For example, one-third of WHO country offices are located in host 
governments’ health departments, which is one key for maintaining strong 
country relationships and understanding the situation on the ground. 

The role played by host governments in determining country presence can 
be delicate. Interviewees indicated that some countries may want less UN 
presence and the ability to determine which agencies are permitted to have 
representatives, whereas other countries may wish to increase UN presence 
to raise the visibility of their needs. This view (from the UN side) however, 
has not been fully tested in this study through direct discussion with host 
countries and should be regarded with caution. 

73 UNEP, 2020. UN Development System Support System, [draft], as of 24 July 2020 

74 Hendra, J and FitzGerald, I., 2016. "Who Wants (To) Change? A 'Theory of Change' 
for the UN Development System to Function as a System for Relevance, Strategic 
Positioning and Results", United Nations University Centre for Policy Research Papers, 
pg.252
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Further clarifying the common value proposition and operationalising 
the SDCFs

The common value proposition and shared strategic objective of a UNCT to 
address new challenges in the global development landscape is not yet clear. 
Documentary evidence shows that individual entities are able to articulate 
their own value proposition but that no similarly strong narrative exists about 
a UNCTs’ common value proposition thus far.75 Interviews disclosed that 
the system seems to be relatively inward-looking and mandate- rather than 
needs-driven, and that while the collective offer message is put forward, it 
is not fully internalised for want of individual or internal incentives. 

Regarding the broader external landscape and the 2030 Agenda, the 
document review also shows that within the UN system no commonly 
shared understanding of ‘sustainable development’ exists. This is a crucial 
missing element, especially at the country level, where the 2030 Agenda is 
actually operationalised. Going forward, the SDCFs can play a critical role 
in establishing a common proposition for the UNCT’s contribution to each 
country’s sustainable development. Doing so can help establish a clearer 
definition for the broader development system.

75 See individual UNSDG entities’ Strategic Plans 
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3.3 PARTNERSHIP FOR THE 2030 AGENDA

What has been achieved/is going well

• Many partnerships broadly aligned to aspects of the 2030 Agenda are underway, 
showing the UN’s role as a convener and thought leader. 

• Such partnerships are more often driven by specific development and humanitarian 
needs rather than directly by the UNDS reforms and the attendant focus on a system-
wide response to strategic partnerships to deliver the 2030 Agenda.

• Building from the shared will and commitment on partnerships from the top down 
and the recognition that a partnership-driven approach is fundamental for delivering 
on the SDGs, UNDS agencies are developing their capacity around partnership and 
engaging in strategic partnerships through MoUs and other vehicles. This is often 
focused on financing. 

• New guidance has recently been shared from the UN system on developing 
partnerships with the private sector.

What is evolving 

• Partnership remains relatively fragmented in practice – there has been limited if any 
progress on developing and delivering a systemic approach to such partnerships 
across the UN system.

• There is no clarity yet on what a more systemic approach would look like. Roles have 
yet to be articulated, for example, about whether partnership can be driven from 
the global level at all or is more agency-specific.

• Partnering with the IFIs has been mixed and inconsistent and mainly opportunistic 
– driven by individual leaders at country level – rather than systemic and strategic, 
although there has been some good partnering around the COVID-19 response.

• The Global Compact has yet to realise its potential for steering private-sector 
partnerships as part of the reform agenda.

• The skills needed to support a more effective approach to partnership are not yet 
strongly developed across the UN system. Some UN agencies have recognised the 
need to develop their skills in partnering with the IFIs and the private sector and 
are taking actions to address this.

Challenges and risks
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The UN identified partnerships as an area of reform that had been fragmented 
and lacking in a strategic, system-wide approach. The hurdles, which include 
heterogeneous due diligence approaches, lack of transparency and disparate 
organisational attitudes to partnerships, are restricting innovative solutions 
required for the 2030 Agenda. Concretely this transformation area includes: 
• A system-wide approach with the RCs as a hub for system-wide 

partnership building.

• Strengthening integrity, due diligence, and risk management across 
the system, including accepting the Global Compact as the common 
partnership standard for working with the private sector.

• Supporting the Global Compact, including Global Compact Local 
networks.

• Developing partnerships with the World Bank and other IFIs, and 
invigorating South-South cooperation, as requested by MS. 

Noting the breadth of this transformation area, the study looked specifically 
at the extent to which the reforms are supporting or leading to a more 
collaborative approach – mainly at country level – between the UNDS and 
broader development partners, in particular, the IFIs and the private sector.

It found many examples of positive experience of partnerships, supported 
by an overall commitment to their importance and the UN’s comparative 
advantage as a thought leader and convenor. Despite these positive 
examples, however, little evidence exists of the systemic shift toward strategic 
partnerships to achieve the SDGs as the reform envisioned. Few of the 
positive examples could be clearly ascribed to the most recent reform 
agenda, suggesting the likelihood that those partnerships are being driven 
more by specific country requirements and by urgent and/or specific needs 
for development and humanitarian response. 

Many of the challenges in this transformation area are longstanding. They 
go beyond an instrumentalised approach and improving understanding 
between, for example, the UN and the IFIs about what each can bring to a 
partnership and how they work. The COVID-19 crisis has had the effect of 
accelerating partnerships, as with collaboration within the UNCT and with 
the World Bank on specific aspects (COVID-19 Vaccines Global Access, 
COVAX). The challenge there is to translate this collaboration into a more 
permanent shift toward strategic partnership.

As mentioned in the limitations section above, and especially important 
here, this analysis is based mainly on the perspective of the UN agency 
stakeholders. Interviews with the full range of partners were beyond the 
scope of this work, although some contributed at country and HQ levels.
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KEY DRIVER – POLITICAL 
WILL AND SHARED 
VISION

A clear commitment to 
advancing partnerships 
within the UNDS exists at 
HQ. UNDS and agency-
specific documentation 
show a shared commitment 
to strategic partnership 
to achieve the SDGs, 
recognising that no single 
entity can help achieve them 
on its own. All agencies 
considered in this study 
have made commitments 
to expanding their 
partnerships with IFIs, with 
the private sector and with 
civil-society organisations. 
Agency documents refer 
to the important role that 
the agencies can play in 
convening and facilitating 
knowledge sharing in South-
South cooperation.

WHAT HAS BEEN ACHIEVED/IS GOING WELL

Shared will and commitment on partnerships explicit in SDCFs

The SDCFs developed thus far make clear system-wide commitments 
to working with civil society, the IFIs, and the private sector so as to take 
a holistic approach to Agenda 2030.76 For example, the Jordan SDCF 
explicitly mentions forging strategic partnerships with the World Bank, 
the IMF, and the European Union and improving domestic resource 
mobilisation.77 The job description for RCs emphasises their role in leading 
partnership development on behalf of the UNCT and some interviews 
suggested that including economists in RCOs helps strengthen work with 
IFIs and national ministries of finance.78 

The UN’s role as a convener of partnerships for the 2030 Agenda

The UN has great potential for being a convener of partnerships among 
IFIs, the private sector, and national governments. Crucially, it has the 
potential to draw together its collective technical expertise from all of its 
constituting agencies around national priorities. Private sector partnerships 
have enormous potential, particularly as the funding landscape continues 
to evolve and shifts from funding projects to financing the SDGs. Informants 
from across the system widely recognised this. 

The UN is a trusted partner that can broker deals in areas that directly 
support progress towards the SDGs providing government access to the 
private sector and supporting governments in engaging with it. Kenya is 
a key example (Box 2). The RCO’s SDG Partnership Platform has brought 
together private sector firms that invest in innovation and technology with 
the Government of Kenya and UN agencies to work on providing quality 
primary healthcare for all.

76 UNSDG, 2019b. United Nations Sustainable Development Cooperation Framework 
– Internal Guidance

77 Ministry of Planning and International Cooperation Jordan, 2017. United Nations 
Sustainable Development Framework 2018-2022

78 UNSDG, 2019c. UN Resident Coordinator Generic Job Description, published 
January 2019
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The UN as a thought leader in strategic partnerships

The UN works best in partnership when it provides strategic leadership, 
normative and technical expertise. Organisations vary in their interpretation 
of how partnership practices should work to best contribute to the 2030 
Agenda. Agencies with normative mandates – such as UNEP, ILO and UN 
Women – are clearly committed to partnerships to achieve the SDGs. While 
they are not new to strategic partnerships, the reforms have heightened 
the need and enhanced the space for them. In both documentation and 
interviews, the agencies refer to wide partnership networks and examples 
of where they successfully work with partners to advance their agendas. 
ILO and UN Women also cited more positive experiences of working with 
MDBs than did other agencies.79 UN Women has played a pivotal role in 
establishing gender-financing partnerships under the UN’s Financing for 
Development initiative, bringing together ministers of finance and IFIs, and 
also works extensively with civil society.80,81 UNEP has long worked with the 
private sector. Crucially, when these organisations partner, they form strategic 
partnerships where the UN takes on a role as influencer, advocate, or thought 
leader in areas of technical expertise, often including crosscutting issues. 

The accelerator effect of crisis response in promoting collaboration 
in practice

Just as crisis has enabled greater collaboration within the UNCTs, successful 
collaboration between the UN and other development actors and national 
governments often stems from crisis response. For example, in countries 
that have faced humanitarian emergencies such as the Syria crisis in Jordan 

79 UN Women, Update on Resources in UN Women Covid-19 Response, 2020

80 UN Women, UN Women Executive Board Informal Briefing on International Financial 
Institutions (IFIs) and Innovative Financing, 2021

81 UN Women, Structured Dialogue on Financing UN Women Strategic Plan, 2020

Box 2: Reforms in Practice: Kenya’s SDG Partnership Platform
The SDG Partnership Platform in Kenya is part of a broader strategy to move Kenya from a 
project- funding environment to financing the SDGs. By bringing together 23 UN entities 
with the government and the private sector, the platform aims to coordinate, convene, 
connect and catalyse SDG financing. It is structured around “windows” based on Kenya’s 
Big Four Agenda. Primary Health Care was the first platform window to be launched. The 
private sector had been reluctant to invest in health, as it seemed to offer few profitable 
opportunities. However, a study conducted by the RCO, USAID, and McKinsey identified a 
range of private sector investment opportunities that introduced partnership opportunities 
for the private sector and the UN. Representatives from the Government of Kenya co-chaired 
platform working groups alongside a UN agency lead, ensuring that the platform remains 
demand-driven from the government and grounded in the UN’s technical expertise. The 
working groups also include the private sector, philanthropic organisations and donors. The 
platform, which also supports strong cooperation with the World Bank, is driving behaviour 
change among UNDS entities: more are joining as the wider funding landscape evolves. 
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and the Rohingya crisis in Bangladesh, key informants gave many examples 
of UN collaboration with the government and IFIs, suggesting that this way 
of working is the norm in emergency situations. 

The SERPs show clear engagement and collaboration with IFIs in response to 
the pandemic, with SERPs providing a meaningful platform for partnership 
with IFIs. As of December 2020, approximately half the SERPs had insights 
from the World Bank and one-third from the IMF.82 However, there is limited 
evidence that UNDS reform facilitated partnerships established during the 
COVID-19 response and it appears rather that the COVID-19 crisis itself 
provided an urgent, overriding imperative that drove these responses. 
That said, some key informants did however feel that the new role of the 
RC and their offices was an enabler, and that in a more general sense, the 
discussions on collaboration through the reforms had helped to lay the 
ground for partnership during the COVID-19 response.

Crisis appears to be a catalyst for partnership across the development system 
as it is necessary and in the interest of all actors to rapidly align their efforts 
behind a holistic, joined-up approach. Collectively consolidating those 
partnerships established in crisis response and converting them into strategic 
partnerships for the 2030 Agenda should be one area of focus for the UN.

WHAT IS EVOLVING

Moving from a focus on financing to more strategic partnerships

Whereas normative agencies are increasingly forming strategic partnerships, 
many UN agencies see partnership with the private sector and IFIs primarily 
as a financing mechanism: partnership for the SDGs means additional funding 
for their work on the SDGs. This is made clear when agencies refer to the 
additional budget as the partnership’s principal demonstrable benefit.83 

The success of partnership as a route to financing appears to be growing, 
however, and resource mobilisation is a key factor for every agency’s success. 
Questions nonetheless remain about whether this is an effective route to 
achieving the SDGs, particularly if it promotes competitive behaviour rather 
than joint programming. Key informants noted greater competition among 
agencies for funding from IFIs. Moreover, this raises concerns as the UN’s 
strength and value added to partnerships lies in strategy, convening, and 
policy advice, rather than in programme delivery. 

82 UNDP, 2020. UNDP's contributions to the United Nations Development System 
(UNDS) and its reforms in 2020 - Note to the Secretary-General (through the Chef de 
Cabinet), pg.3

83 See, for example: UNFPA, 2019, Report on Structured Funding Dialogue
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Some behaviour change in UNDS entities shows a commitment to making 
partnerships more strategic. UNFPA indicated that it had expanded its 
thinking around private sector partnership from focusing solely on resource 
mobilisation to visibility, outreach, and innovation.84 Similarly, while UNDP 
partners with the IFIs and the private sector to secure financing – they 
directly refer to working with IFIs to use their technical assistance and 
concessional financing – they act increasingly as a convener or strategic 
partner.85 For example, UNDP’s work with the China Development Bank on 
financing and investment standards, with the World Bank on the Pathways 
for Peace Report, and with the Caribbean Development Bank on financing 
the blue economy extend to joint implementation.86 In Paraguay, UNDP “is 
partnering with the National SDG Commission and other UN entities in a 
new Public-Private Partnership that is facilitating integrated responses to 
the country’s health and social-economic crisis.”87 These illustrate the shift 
in the approach to partnerships from resource leveraging only to something 
more strategic and convening. 

New initiatives around private sector partnerships

The UNSDG Private Sector Task Team is leading consultations to help the 
UN better establish and leverage partnerships with private sector actors. This 
includes addressing due diligence for new partnerships using a common 
approach to working with the private sector on the 2030 Agenda while 
accommodating the requirements of individual agencies. The UNSDG 
Common Approach to Prospect Research and Due Diligence for Business 
Sector Partnerships aim to address what has been missing to date: UNDS-
wide consistency on due diligence regarding private sector partners.88

84 UNFPA, 2017, Report on contributions by Member States and others to UNFPA and 
revenue projections for 2017 and future years

85 United Nations, 2019h. Structured dialogue on financing the results of the UNDP 
Strategic Plan, 2018-2021, DP/2019/27

86 United Nations, 2019h. Structured dialogue on financing the results of the UNDP 
Strategic Plan, 2018-2021, DP/2019/27

87 UNDP, 2020. Progress Update on the Implementation of General Assembly Resolution 
72/279 on Respositioning of the UN Development System: Information Note for the 
Executive Board Annual Session 2020

88 UNSDG, UNSDG Common Approach to Prospect Research and Due Diligence for 
Business Sector Partnerships, 2020
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Strengthening capacity to advance through the UNCT partnerships 
for the SDGs

There is broad recognition that financing the SDGs will take innovative 
solutions beyond the traditional models that predominate at the UN, including 
partnership with IFIs and the private sector. At the same time, there is also 
a sense that UN staff may not have the necessary skills and understanding 
to credibly convene the right partners or to seize opportunities.

UNDP and UNICEF are developing a Joint Financing Literacy Course for staff 
working with the World Bank and IFIs to leverage funding for development 
and to establish a base of practitioner experts in financing for the SDGs. 
They are also leading the World Bank, other IFIs, and other UN entities in 
creating integrated national financing frameworks for the SDGs.89

WHAT ARE THE CHALLENGES AND RISKS

Approaches and skills for partnerships for the SDGs

Notwithstanding clear examples of limited progress in this transformation area 
at this stage of the reform process, significant obstacles remain, especially 
about the approach to and capacity for partnership. There is a clear divide 
between partnerships for individual agency agendas (where there is more 
experience), and those for the SDGs, which the UNDS pursues collectively 
as a key part of the reforms guided by the RC in country. 

The UNDS has not yet integrated a consistent, systemic approach to 
partnership. Engagement tends to be bilateral between UNDS entities and 
external development partners rather than driven by UNCTs via RCs.90,91 
The capacities of individual agencies, some of which are more experienced 
than others in working with partners beyond the UNDS, tend to shape these 
partnerships. 

89 UNICEF, Annex to Information Note Examples of UN Reform in Practice: 
Transformative Collaboration with UNDP, WFP and UNHCR’, 2020

90 One expert and former RC commented that this may simply reflect the fact that, 
more broadly, the momentum behind the Paris Declaration and Accra have flagged 
considerably, so the impetus for development partners to provide concerted leadership 
at country level in the spirit of the “new aid environment” is no longer there in most 
countries.

91 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published.
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A commitment exists at agency HQ to the principle of partnership but does 
not translate evenly to all levels of the organisation. In one agency where 
the documentation speaks to commitments to partnership, for example, 
key informants highlighted that staff do not feel empowered to establish 
partnerships and that there is no clear organisational guidance about what 
partnerships should look like. In another large agency, key informants also 
highlighted that staff lack the skillsets to establish public-private partnerships. 
If partnerships are to be a key mechanism in working towards the SDGs, 
this area requires attention. 

Inefficiencies and heavy bureaucracy can also make the UN hard to work with 
despite collective will. Partnerships in which the UN is an “implementer” 
therefore tend to be less successful than those where it is a strategic or 
thought leadership partner. The exception to this is UNOPS as a purely 
operational, delivery entity. They have positioned themselves as an effective 
implementation partner not just within UNDS but also to IFIs, regional 
intergovernmental organisations and governments, from whom they are 
getting more demand for partnership.92 

While the documentation illustrates a clear willingness for private sector 
partnership, not all key informants reflected this sentiment. Concerns remain 
about the private sector’s standards. Some agencies such as WHO have 
raised concerns regarding proper due diligence of private sector partners. 
ILO in particular has a stake in ensuring that private sector partners meet 
standards for decent work and labour rights and is trying to embed this 
across the UNDS.

IFI engagement – moving from the specific/instrumental to the systemic

Key informants, who again came primarily from UN entities, described 
partnership between the UNDS and IFIs, and with the World Bank in particular, 
as mixed or at least as something that could be developed much further.

Meaningful collaboration with the World Bank is on going in numerous 
thematic areas particularly regarding fragile states and more recently 
COVID-19. There have also been interactions at senior level, for example, 
where the DSG has presented on the reforms to the World Bank’s board.

At country level however, successful collaboration seems to be driven by 
personalities and specific opportunities rather than by a more systemic, 
strategic approach between the UN system and the IFIs. One obstacle is 
that these entities work in very different ways. UN entities and their staff 
have an uneven understanding of how the World Bank works and there is 
no universal comprehension of the World Bank’s focus on working through 
a government that then decides how to operationalise the projects being 
funded.
92 UNOPS - Midterm review of the UNOPS strategic plan, 2018-2021 
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There is a clear perception from the UN side that IFIs, and the World Bank 
in particular, do not “need” the UN and have few incentives to collaborate 
generally or on strategic matters, though that is not the case on particular 
issue areas. In countries such as Jordan and Bangladesh, IFIs have their 
own access to the government; in Jordan, they occupy a larger share of the 
development space than does the UN. A consistent perception from the 
UN side is that the World Bank sees it as an implementing partner rather 
than as a strategic partner. This makes for a difficult relationship, as there is 
also a perception in the World Bank that the UN’s bureaucracy and slower 
processes make it less than the most effective implementing partner. Strategy 
and thought leadership are the UN’s real added value in this partnership 
but long-standing perceptions prevent a universal understanding and or 
appreciation of this.

While in some countries the UNDS has established strong engagements 
with the World Bank, these tend to be isolated examples or concern a 
specific agency rather than the UNDS as a system. They also tend to be 
based on specific programmes rather than on sustained collaboration 
across the SDGs. In Jordan for example, UNHCR and the World Bank have 
a strong relationship and work on the refugee response; there are also 
strong relationships in Nepal and Ethiopia. It is worth noting that many of 
the examples of strong working relationships preceded the UNDS reform. 
However, interviews cited the skill and perseverance of RCs as an enabling 
factor for partnerships to endure and form. 

The Global Compact as a contributor to UNDS reform

In the reform agenda, several points were made about the role of the UN 
Global Compact (UNGC) and its position to steer private-sector partnerships 
across the UNDS. The document review and key informant interviews show 
little evidence to reflect UNGC’s contribution to shifting behaviour and 
capacity across the UN system. One interviewee stated that the inclusion 
of a UNGC staff member in the DCO office improved access to guidance 
and strategic engagement with the private sector, but the overall picture 
is less positive. Agencies still have no formalised provisions with Global 
Compact Local Networks and a survey conducted by UNGC and Accenture 
in 2018 cites that only 28% of UN leaders believe that their organisations 
were doing enough to engage with the private sector.93 No more recent 
statistics are available, however. Any clearer determination on the progress 
of this aspect of UNDS reforms requires further information.

93 Accenture Strategy, 2018, ‘Special Edition: Transforming Partnerships for the SDGs’, 
United Nations Global Compact.

CONSTRAINING FACTOR 
– MANDATES AND 
STRUCTURES, MISSION 
CREEP

Interviews pointed to 
mission creep as a significant 
challenge for partnership 
for the 2030 Agenda. 
Increasingly, UN entities are 
moving into new areas of 
work, often to access funding 
opportunities, which comes 
at the expense of entities 
already established in these 
areas. Instead of forming 
partnerships to address 
complex or multi-sectoral 
areas of work, agencies are 
more inclined to go it alone.

Forming partnerships can 
entail high transaction costs 
for normative agencies that 
must work very hard to 
communicate their mandate 
to partners within the 
system. Mission creep thus 
poses a greater risk to their 
positioning within the system, 
with larger multi-mandated 
operational agencies 
perceiving that they have less 
to gain from engagement 
in new partnerships from a 
system perspective.
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3.4 FUNDING COMPACT 

What has been achieved/is going well

• UN agencies are delivering on many of their specific commitments on the Funding 
Compact, including on visibility, reporting, and use of pooled funding.

• As part of and running alongside the Funding Compact, the system is starting to 
realize some significant efficiency gains through use of shared services, common 
back-offices and widespread adoption of Business Operation Strategies (BOS). This 
is thanks to strong leadership and ‘heavy lifting’ at the task team level and at the 
operational level in country.

• Detailed and necessary preparatory work has been done by many agencies to build a 
‘platform’ for achieving greater efficiencies around shared services and in other areas.

• Realising efficiency gains in practice is a continuing  process that is  yet to release 
the full scale of envisaged resources. The agencies see considerable potential to 
achieve efficiency gains but addressing the practical challenges will take time and 
further investment.

What is evolving 

• MS have not yet met all their global commitments on the Funding Compact. There 
is a particularly significant gap around the major pooled funds, which are under-
capitalised, and on funding quality and predictability. 

• There are substantial risks around future funding to the RC system.

Challenges and risks
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The Funding Compact is the overarching political agreement by which 
UNDS entities and MS are mutually accountable for focusing on results 
and transparency in delivering the reforms, underpinned by higher quality, 
predictable funding, the use of pooled funds to support joint work and 
improvements in efficiency. It reflects an understanding that for the UNDS 
to successfully reposition, the predictability and flexibility of its funding base 
and decisive action about how funds are allocated to it and disbursed by 
it must be improved. 

The Funding Compact is one of the most challenging areas of the reforms 
and a critical foundation for other areas. It involves five key commitments 
by the UNDS to enhance transparency and accountability:94

1. Annual reporting on system-wide support for the SDGs, including a 
plan to present aggregated information on system-wide results by 2021.

2. Enhance transparency and access to financial information across 
all entities through system-wide enrolment in the International 
Aid Transparency Initiative and full compliance with international 
transparency standards.

3. Independent system-wide evaluations to provide MS with a credible 
assessment of results achieved.

4. Fully comply with existing cost-recovery policies and pursue 
opportunities for harmonising approaches across different entities. 

5. Allocate at least 15% of non-core resources to joint activities to 
complement resources from pooled agency funds. 

The UNDS commitments are complemented by four commitments from MS:
1. Increasing core budget allocations to UN entities from 21.7% to 30% 

by 2023.

2. Doubling inter-agency pooled funds from USD1.7 billion to USD3.4 
billion by 2023, increasing from 8% to 16% of total non-core contributions 
and increasing entity-specific thematic funds from USD407 million to 
USD800 million.

3. Ensuring adequate and sustainable funding for a reinvigorated RC 
System (USD255 million), including a discretionary fund of USD35 
million to provide RCs with USD270 000 per annum to provide 
integrated policy support to national partners.

4. Ensuring full capitalisation of the new Joint Policy Fund to Advance 
the 2030 Agenda at USD290 million per annum, and a quantum 
leap in funding to the Peace-building Fund as an immediate step. 

94 For information about progress against the various commitments, see DCO, Funding 
Compact Commitments Status Update, 13 August 2020: https://www.un.org/ecosoc/
sites/www.un.org.ecosoc/files/files/en/qcpr/DCO-FundingCompactUpdate-Indicators.
pdf 
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Agencies and the OIOS advisory engagement indicate substantial progress 
on the UNDS side, including efforts to improve transparency and reporting 
and increase the use of pooled funds. For MS, the progress is generally 
limited and more mixed.95 There has been some progress in increasing their 
share for general pooled funding arrangements at the global and country 
level, and a few MS have also demonstrated good practice in ensuring 
that the levy to finance the RC system is paid at source. Overall however, 
progress on MS’ commitments is very uneven. 

Strong political will for the reforms notwithstanding, MS have not acted to 
substantially change the funding environment. The situation is likely to get 
even more challenging given the economic and fiscal impact of the COVID-19 
pandemic. Traditional funding streams, particularly earmarked and bilateral 
funding and cuts in ODA, are already taking place in some cases and while 
MS are holding the UNDS to account for reform, no collective horizontal 
pressure exists for them to meet their commitments. This may become 
starker in 2021 as the impact of the recession on public expenditure and 
private investment unwinds – a recurrent theme in every area of the reforms. 

The May 2020 SG’s report noted that it was rather early for any definitive 
assessment of progress on the Funding Compact. This transformation area 
is also limited because these findings on the Funding Compact are drawn 
from a picture involving 2018 and (partly and with late-stage integration) 
2019 data sets to which this study had access. Data to support the drawing 
out of the most recent financing trends was not available. This includes the 
key area of the most recent changes in MS funding through core/non-core. 
Various agencies and MS also have very different experiences with the 
Funding Compact. Finally, to simplify presentation, this section also covers 
efforts to enhance efficiency of the UNDS that formally fall outside the 
Compact, and the study acknowledges that these efforts are a substantial 
area in and of themselves.

95 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published.
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WHAT HAS BEEN ACHIEVED/IS GOING WELL 

Agencies meeting their commitments

On the UNDS side, the agencies have made a substantial effort to meet their 
commitments on transparency and reporting and have sought to increase 
their own use of pooled funds. Feedback from agencies and OIOS advisory 
engagement is that there has been substantial progress on the UNDS side. 
Agencies are delivering on visibility, reporting, and exploring ways to achieve 
efficiency gains.96 This is confirmed by recent agency reports to their own 
boards that were shared with the study team and are now public. ILO, for 
example, provides DCO with annual reports on its efficiency gains, while 
others such as UNDP are moving away from redundant compliance processes 
in an attempt to streamline its work.97 While other commitments are still in 
the early stages and drafting is ongoing, there has been progress in this area. 

Creating a platform to deliver efficiency gains around shared services

Agencies have, both individually and collectively, put substantial work into 
achieving efficiency gains which is expected to yield significant recurring 
savings.98 This includes building towards shared services and shared premises, 
as well as inter-agency efforts towards the successful rollout of the common 
BOS, which has been credited with making the UN more responsive during 
the COVID-19 response. 99,100 Notably, the BOS is an area of UNDS reform that 
has made significant progress, with 123 of the 130 UNCTs that were targeted 
for rollout by December 2021 having already completed the process. This 
has been accompanied by phase one of a shift towards common back offices 
(CBOs) within country teams, which has successfully consolidated selected 
common services into one country-level centre in the countries piloted.101 

96 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published.

97 ILO (2020), Midterm Review of the Integrated Resources Plan and Integrated Budget, 
2018-2021, UNDP (2017), UNDP Strategic Plan 2018-2021, p.22 

98  For example, according to a DCO factsheet on the efficiency agenda (United Nations 
Development Coordination Office, 2021), the annual recurring cost avoidance from the 
BOS is projected to be approximately USD100 million per year.

99 These country level initiatives are underpinned by the guidance laid out in the global 
Business Operations Strategy 2.0, a flexible tool to be leveraged by UNCTs in strategic 
planning, management, monitoring, and reporting on common business operations. 

100 See the joint NYU-DCO study BOS’ Resilience Under Covid: Covid-19 Responses 
Under the BOS, which also highlighted the BOS’ positive impact on cost savings.

101 According to the respondents at the time of data collection.
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Agencies across the UN system have invested heavily in exploring efficiencies 
through shared services. Implementing such an approach has involved 
considerable technical work to understand costing assumptions and identify 
potential economies of scale. There is some evidence that cost savings will 
be considerable if shared services platforms are delivered appropriately.102 

The UN Global Centre for Human Resources Services (Box 3) is one important 
example of efficiency measures being implemented across the UNDS through 
a shared services approach.

Box 3: Reforms in Practice - OneHR Centre
Further the adoption of the 2013 – 2016 Quadrennial Comprehensive Policy 
Review in resolution A/RES/67/226 and the subsequent CEB decision to 
commission the UNDG and the HLCM to strengthen efforts to promote 
harmonization of business practices across the UN system, the HR Network 
recommended, and the HLCM endorsed the establishment of a UN Global 
Centre for Human Resources Services (OneHR Centre) to offer HR services 
to UN system organisations to enhance standardisation and benefits from 
economies of scale.103 

Four years since its official inception, the OneHR Centre offers job classification 
and/or background verification services to twenty UN system organisations. 
Discussions to increase the number of UN system organisations using the 
Centre continue. An updated business plan is under development, and 
discussions have begun on establishing generic job profiles to be used in 
all UN system organisations, as well as on adding services to the OneHR 
Centre, including a central UN system job announcement portal. The benefits 
of economies of scale will increase as more organisations take advantage 
of the centralised system.

All UNDS entities depend on similar administrative services (e.g., office 
space, hiring, procurement etc.). To date, some have turned (internally) to 
shared services centres to improve efficiency and reduce costs by leveraging 

102 Efficiency reporting is a new exercise for most UN agencies, the results of which are 
being shared with ECOSOC in 2021. It will cover three kinds of data: inter-agency data 
which DCO provides centrally on efficiency gains at a system level; data on efficiency 
gains captured from bilateral initiatives – e.g. if UNDP provides a service to UNFPA and 
vice versa. Then there are efficiency gains from each organisation (internal). DCO creates 
a UN-wide report to be shared with ECOSOC. The agencies appear to be actively 
engaging on this, making plans for data collection and training staff. 

103  United Nations Department of Management Strategy, Policy and Compliance, 2021
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Box 4: Reforms in Practice - UNICEF’s GSSC
After an internal consideration of increasing its own organisational efficiency, UNICEF launched 
a pilot GSSC in Budapest in 2015 to identify the types of organisation’s decentralized business 
processes that could benefit from centralization to a single site. UNICEF has since been highly 
successful with its GSSC, particularly in the completely centralized payroll area, and continues to 
push to further streamline the GSSC and its country offices to free up time and resources to fill 
their mandate. The Centre now saves UNICEF an estimated $ 25 million annually through greater 
economies of scale, a figure likely to increase. 

economies of scale within their own agencies in less expensive locations.104 
Beyond prompting the identification of new cost-saving initiatives, the 
introduction of the current UNDS reform appears to have accelerated on 
going efficiency initiatives in individual agencies such as FAO’s Shared 
Services Centre in Budapest, UNICEF’s Global Shared Service Centre (GSSC) 
in Budapest (see Box 4), UNOPS’ Shared Services Centre in Bangkok (BSSC), 
and UNDP’s Global Shared Services Unit—HR, formally known as SAS in 
Copenhagen.

The UNDS reform has not only driven the identification of potential economies 
of scale across the system, but, as interviews with key stakeholders have 
revealed, it has also driven several country-level pilot (agency-specific) 
initiatives aimed at realising efficiencies and promoting cost-recovery, 
despite some delayed results due to COVID-19. Currently, UNDP is trialling 
the use of country offices as innovation hubs and testing fee-for-services-
based consultancy models.105 UN Women has done its own research on 
strengthening programming when it is non-resident and findings suggest 
it can contribute meaningfully to country planning processes.106 WFP is 
also assessing its current presence and what can be done to make it more 
effective and efficient. These initiatives reflect goodwill in agencies about 
creatively seeking solutions to ensure the maximum value of country offices 
at reduced cost.

104  UNSSC, 2017. Case Study Series Number 3, Global Shared Services and 
Transformation of the UN System.

105 United Nations, 2017b. UNDP Strategic Plan 2018-2021, DP/2017/38, pg. 23

106 UN Women, 2016, Strengthening Organizational Structure to Deliver Gender 
Equality Results, pg. 3
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WHAT IS EVOLVING

Realising efficiency gains takes time and investment

Although progress has been substantial on some low-hanging fruit, time and 
upfront investment are required to realise the efficiency gains being sought 
and the change process more generally. The clear message from senior 
managers and operational staff is that the process of realising efficiency 
gains linked to the reform is slow and will take further time and investment. 
The timeframes and the scale of cash-releasing savings originally envisaged 
provoke a sense of realism/scepticism. That said, if the UN agencies push 
ahead, there is a strong sense of the potential and value in this area.

Despite the various pilots underway to increase efficiency by sharing 
services platforms and country-level initiatives to implement cost-recovery 
mechanisms, several practical challenges exist to realising efficiency gains by 
streamlining country presence. Overall, the evidence that an agile, effective 
UNDS has reduced or restricted country presence and yielded efficiency 
gains is mixed. For example, little progress was found in reducing transaction 
costs during the Delivering as One pilot, where significant weaknesses in 
HR management were found to offset efficiencies.107 Similarly, achieving 
further efficiencies by streamlining country presence assumes that agencies 
have not already streamlined their presence in previous reforms.108 Smaller 
entities often already delegate their back office operations to their HQ, so 
joining shared premises is unlikely to bring any economies of scale.109

While agencies work to further streamline their country level presence, there 
is a real concern about limited capacity to absorb the changes stemming 
from these reforms as well as their implications for staffing and institutional 
memory. While national/local staff from host countries can drive the UN’s 
agenda sustainably at country level, there are some concerns that local staff 
employment is what often gets cut most and that locally employed staff are 
not given opportunities to advance their careers, which risks greater turnover 
and the loss of working relationships and experience acquired over time.

Despite some notable progress in achieving efficiency gains and substantial 
efforts both from individual agencies and at the inter-agency level, evidence 
from interviews suggests that agencies are running up against the structural 
challenges of system differences among entities. Furthermore, while moving 
from shared services at agency level to a similar approach at system level 
could have major benefits, it is quite challenging. 

107 United Nations, 2012. Independent Evaluation of Delivering as One, Summary 
Report, pg. 19 

108 [No author], 2019. United Nations Reform Case Study Final, published 9 November 
2019, pg. 98-101

109 [No author], 2019. United Nations Reform Case Study Final, published 9 November 
2019, pg. 98-101
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CONSTRAINING 
FACTOR - REFORM IS 
HEAVILY CENTRALISED 
AND NEEDS TO BE 
MATCHED BY A WHOLE-
OF-GOVERNMENT 
APPROACH.

There is a disconnect 
between what MS commit 
to at the global level and the 
extent to which they have 
ownership or demonstrate 
buy-in to the reform process 
at a country-level.  MS 
make global commitments 
to reform but at country-
level, line ministries do 
not always have the 
same understanding of 
reform or of UNDS work, 
which undermines reform 
implementation. In addition, 
there is the systemic 
challenge that very few 
governments take a whole-
of-government approach to 
meeting the 2030 Agenda.

The progress exploring and implementing efficiency gains has required 
substantial effort and requires more time to be fully put in place and yield 
the benefits before pushing for further reform. It may be unrealistic to pursue 
efficiency gains that can be implemented without investment and yield visible 
benefits in a short period of time. Achieving efficiency gains, including with 
tangible resource savings, require investments in time, relationships, and 
finances. 

WHAT ARE THE CHALLENGES AND RISKS

Limited progress on MS commitments on quality and predictability 
of funds

Funding quality, predictability, and sustainability are some of the biggest 
challenges undermining progress on the reform. Uncertainties around 
financing create an environment that impedes closer collaboration and 
partnership on needs-based approaches from a system-wide lens. There are 
no financial incentives to back up the commitments on paper to coherent 
and collaborative working. While the Funding Compact and SDG pooled 
funds have sought to support actions identified in the SDCF, the funding and 
financing system continues to work in the same unchanged manner overall. 

Lack of recent data prevented this study from incorporating a quantitative 
analysis, but UN agency-level staff feedback has suggested that funds not 
only continued to be earmarked but that earmarked funds may have also 
increased. Furthermore, RCs and UNCT members identified the lack of 
pooled country/joint funding and ongoing high levels of earmarked funding 
from donors as two of the top three barriers to effective reform.110 Agency 
operations staff report limited if any change in the quality and predictability 
of funds. Furthermore, some agencies have felt that the COVID-19 crisis has 
driven an increase in earmarking, leaving them with less agility to respond 
to the crisis; other interviewees cited concerns about funding contributions 
being shifted from the Joint SDG Fund and repurposed to the COVID-19 
Fund, which will invariably impact results on the 2030 Agenda.111

Both the Joint SDG Fund and the PBF remain substantially undercapitalised, 
although the PBF has enjoyed three years of significant growth.112 Attempts 
by agencies to actually make use of pooled funds at global and country levels 
have had mixed success, according to UN staff. Differences in agency systems, 
competing demands for resources (e.g. from COVID-19 and humanitarian 
programming) and incentives to go through traditional routes such as bilateral 
funding have all posed practical obstacles to using pooled funds. Some 

110 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published.

111 United Nations, 2020i. United Nations Comprehensive Response to covid-19: Saving 
Lives, Protecting Societies, Recovering Better, pg. 10

112  See the PBF factsheet: http://mptf.undp.org/factsheet/fund/PB000
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important positive examples of progress exist, such as the peace-building 
fund being connected to local pooled funds in Colombia, but these were 
not the general experience.

Given the practical constraints in implementation, some key informants 
questioned whether pooled funds were the best or only means to drive 
coordination. Some interviewees argued that where pooled funds may be 
an enabler of coordination, the main impetus for joint work should come 
from other sources – the SDCF itself, the relationships within the UNCT, 
trust, a clear division of labour and a shared experience of how to respond 
to country needs. Some noted that high quality collaboration can occur 
when resources channelled through individual agencies are being used. 

Risks on funding the reinvigorated RC function 

The most serious challenge facing the successful implementation of a 
reinvigorated RC system is ensuring adequate, predictable and sustainable 
funding; studies produced early on in the UNDS reform process suggest 
that funding remained below the necessary threshold identified by the 
SG.113 While there is an impressively broad and deep commitment by many 
MS to the SPTF, there is no guarantee that the required level of voluntary 
contributions will be made this year or on an annual basis going forward. 
Discussions during the upcoming review of the RC system and its financing by 
the UNSG will inevitably look to various possibilities for ensuring predictable, 
sustainable funding, including the possibility of assessed contributions for 
that pillar. 

Additionally, inconsistent practices in MS have resulted in a trade-off between 
funding the RC system and agency programme budgets; agencies are bearing 
the transaction costs of the RC levy. Stakeholder feedback and documentary 
evidence suggest that rather than adding the RC levy to existing contributions 
some MS are deducting it from their original contribution, meaning that 
coordination costs count as a deduction from agency programming budgets. 
The resolution specifically indicated that levy contributions were “to be paid 
at source”. A few donors are doing just that, and there is a significant risk 
that other donors (to date) have not followed suit. 

Furthermore, after the resolution was passed, both MS and agencies 
presented numerous caveats for exempting certain earmarked contributions 
from the levy, which may be worth reconsidering.

113 Baumann, M. – O., 2018. Mission Impossible? Country Level Coordination in the UN 
Development System, German Development Institute, Discussion Paper 7/2018, 22



71

Lessons in Multilateral Effectiveness

3.5 DIRECTION, OVERSIGHT AND ACCOUNTABILITY

What has been achieved/is going well

• The reforms have benefitted from a strong drive from the top, including from the 
SG and DSG, MS, senior leaders in the UN agencies and support from the newly-
established DCO.

• MS buy-in for the reform is seen as stronger than in previous reforms, which is paying 
off in the visible progress in such areas as establishing the RC role and SDCFs.

• System-wide accountability tools have been set up in key areas, such as the country-
level MAF as a supporting tool for the re-invigorated RC system, and monitoring 
and reporting systems.

• While the Joint Boards concept has not progressed as intended so far, there has 
been considerable interagency exchange and harmonization at high levels.

• Progress has been made on improving the interoperability and usability of shared 
systems such as UN INFO, but system-wide transparency is a potential area for 
improvement.

What is evolving 

• The vision and clear direction from the top is reaching the country level and various 
staff groups inconsistently. This applies to both agencies and stakeholders across 
government. 

• The top-down approach to the reform process has not yet evolved into a more holistic, 
long-term approach to change management that is fully embedded at every level.

• Incentives for sustained behaviour change within a ‘whole of system’ response 
appear to be mixed at best. 

• Repositioning the UNDS is creating transactions costs and bureaucracy in some 
areas, which is having a negative impact on the agencies alongside their delivery 
imperatives.

Challenges and risks
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UNDS reforms in the Direction, Oversight and Accountability transformation 
area set the stage for the rest of the reform agenda. This includes the role 
of leadership bodies at the systemic and regional levels in providing a 
coherent vision across policy and operational functions, and introducing 
new accountability systems for the other reform areas including the RC 
system.114 The study looked at overall direction and accountability systems 
in the system in support of the reforms, and particularly how the leadership 
and direction setting at global level was translating into clear direction 
and accountability at country level. Other aspects included joint-board 
interactions and tools to enhance mutual accountability such as the MAF. 
This section also examines the DCO’s position as manager of the RC system.

The study found a number of important areas of progress in the Direction, 
Oversight, and Accountability transformation area. Leadership by all top-
level stakeholders – MS, agency principals, and UN leadership – has been 
an important driver for setting out a common direction for the reforms. This 
has been accompanied by some signs of growing national ownership of the 
reform by programme countries, and appreciation of how key tools enable 
effective interaction with the UNDS. Tools that support accountability to 
the RC system and national ownership, such as the MAF and SDCF, have 
in many cases been set up and used to their intended effect.

Despite clear high-level buy-in for the reforms, there have been some 
challenges in changing the way that UN agencies are governed and in creating 
incentives for behaviour change below the level of senior management. 
Changes to the performance management systems across UNDS entities 
have not been sufficient to drive greater collaboration in the absence of 
coherent change management and efforts to build ownership of reforms 
at the working level. 

WHAT HAS BEEN ACHIEVED/IS GOING WELL

A strong drive from the top to make the reforms work

Evidence from interviews and documents suggest that a top-down approach 
has been a fundamental driver of initial progress, including high levels of 
ownership and commitment from the levels of the SG, DSG, and principals 
representing the majority of UN entities and MS. Strong ownership at the 
top level across stakeholders has lent the reform process authority and has 
set this reform apart from previous iterations of UNDS reform.

114 Other related areas, not covered by this review as being too nascent, include 
changes to the regional tier and the introduction of the system-wide evaluation function.
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As opposed to the country-level focus under Delivering as One, this 
iteration of reforms encompasses global level transformation and has global 
leadership, with the ambition to implement the reform consistently across 
the entire system. This ambition is led by having MS share an understanding 
of the reform’s purpose and potential benefits for the UNDS. Unlike previous 
initiatives, this reform process is owned by the MS and has been shaped at 
their request with the explicit purpose of making the UNDS fit-for-purpose 
to achieve the 2030 Agenda. Importantly, there is clear buy-in from MS from 
the Global South.

This high-level of ownership and political will has been evidenced by the 
active involvement of MS in governance measures to support the rollout of the 
reforms. In 2019, MS supported the transition to DCO and the establishment 
of the new RC system via the Advisory Committee on Administrative and 
Budgetary Questions and the First Committee and ECOSOC.115 Furthermore, 
the 2020 Secretary General’s Report on the Implementation of the Quadrennial 
Comprehensive Policy Review suggests that MS strongly support the reform 
and have engaged in on going oversight during its rollout.116 This enhanced 
transparency has allowed for MS to engage more clearly with decision-making 
around the SDG agenda at different levels, fostering ownership and creating 
more opportunities for direction via new pooled-funding mechanisms.117

There is also a strong ongoing dialogue between MS and the heads of 
agencies. MS have clearly committed at the global level to improving the 
coherence and efficacy of executive boards and have provided guidance and 
support to agencies’ governing bodies and executive boards in beginning 
to implement reforms. Resolution 74/297 Progress in the implementation 
of General Assembly resolution 71/243 on the quadrennial comprehensive 
policy review of operational activities for development of the United Nations 
system highlights MS’ on going investment in the process ahead of the 
2020 QCPR. The 2020 QCPR resolution is now in place, providing further 
guidance and oversight on operationalising reform commitments. MS are 
very much in the driver’s seat on what this operationalisation looks like. They 
are holding agencies accountable for reform in some cases, as is illustrated 
by their joint letter to the executive boards of UNDP, UNICEF and UNFPA, 
which reinforces the need to align their work with SDCFs and ensure that all 
country strategic plans flow directly from the priorities set out in the SDCF. 

115 UNDCO, 2020 Report of the Chair of UNSDG on DCO

116 2020, Secretary-General’s Report on the Implementation of the Quadrennial 
Comprehensive Policy Review

117 UNDCO, 2020 Report of the Chair of UNSDG on DCO

KEY DRIVER – 
LEADERSHIP

There is a strong 
commitment from MS, the 
SG and the DSG, building 
on earlier reform efforts, to 
put the initial architecture in 
place. There has been strong 
leadership at the top of the 
agencies to push through 
the reforms and convey 
the message that this is 
a genuine effort and that 
there is no alternative.
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Beyond the level of ownership for the reform demonstrated by MS, the 
commitment of principals and senior managers to the reform is visible in their 
strong engagement and leadership.118 This is evident for example in their 
support to UNSDG decision-making processes at the global level such as 
on UNSDG Task Teams, in agency-to-agency agreements (MoUs) for global 
flagship initiatives, and in town hall meetings in their organisations to inform 
and guide the individual organisations on UN reform elements.119 One RC 
stated that organisations became more supportive of reform and working 
collaboratively with the RC and UNCT once they receive letters from their 
HQ instructing them to do so. This links strongly to individual incentive: 
staff will deliver on the work against which they are appraised; if this does 
not include reform-related work or they are not recognised for collaborative 
behaviour within the UNCT, the reform agenda could be neglected.

National buy-in for the reform agenda

Efforts to work in a more coherent, collaborative manner have in some cases 
been supported by strong national ownership of the reforms. In 2019 over half 
of UNCTs reported strong joint strategic planning, knowledge sharing and 
partnership with governments.120 On a national level, 80% of RCs and 66% 
of UNCT members reported “strong or moderate host government buy-in” 
to the reforms;121 but this was not uniform across all countries considered 
for this study. Strong national buy-in was most evident in countries with a 
large UN footprint, such as Ethiopia, Kenya and Nepal, suggesting that those 
used to working with the UN understand the reform better, the support they 
can leverage, and the ability to direct relationships in line with the reform 
agenda. Country knowledge of what the UNDS could offer or what they want 
to get out of the system can help facilitate effective buy-in for the reform.

118 Such as the ECOSOC dialogue on the longer-term positioning of the UNDS in 
the context of the post-2015 development agenda, which has been called for in the 
ECOSOC RES2014/14 by MS. ECOSOC, 2014. Progress in the implementation of 
General Assembly resolution 67/226 on the quadrennial comprehensive policy review of 
operational activities for development of the United Nations system. E/RES 2014/14.

119 UNSDG, 2020. Interim Task Teams, September 2020 – March 2021. Proposed Terms 
of Reference.

120 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published.

121 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published.



75

Lessons in Multilateral Effectiveness

Set-up of system-wide accountability tools and agency changes for 
alignment and greater coherence

Good progress has been achieved in updating job descriptions and the 
performance appraisal process in line with the reforms. This embeds vertical 
accountability between staff and their agencies, ensuring that senior staff 
be accountable for supporting the reforms and seeking coherence and 
collaboration within the system. UNOPS, UNEP, and ILO have included the 
UN reform in the job descriptions of their senior staff members, who are 
appraised against its progress.122,123 UNICEF has also updated its performance 
indicators and appraisal templates for senior staff to support inputs from 
RCs while UNDP has updated RR job descriptions and staff performance 
appraisals to align with the MAF and new responsibilities in the UNCT.124 

Efforts towards horizontal governance and accountability are evident at 
HQ level in the joint activity of the executive boards of UNDP, UNFPA, 
UNOPS, UNICEF, WFP and UN Women. Within the RC and UNCT systems, 
horizontal accountability for reform is formally embedded in the MAF and 
in the RC performance appraisal system.125 Yearly RC appraisals gather 
input from UNCT, the host country, and from other partners in country 
while 180-degree feedback, although in its infancy, is starting to be used for 
feedback between the UNCT and the RCs.126,127 Meanwhile, the RC system 
is supported by the MAF, which commits all parties to report on the progress 
of SDCF implementation and is a tool for RCs to drive reform efforts within 
the UNCT. 89% of RCs and UNCT state that they are familiar or somewhat 
familiar with the MAF’s implementation, and the same percentagealso 
reported that guidance from their own agencies was consistent with roles and 

122 United Nations, 2019. Survey of UN Agencies’ Headquarters. 

123 International Labour Organisation, 2019. Update on the United Nations Reform, 
GB.335/INS/10

124 UNICEF, 2019. Implementation of General Assembly Resolution 72/279 on 
“Repositioning of the UN Development System”, Information Note, UNICEF Executive 
Board – Annual Session 2019

125 UNDP, 2020. Progress Update on the Implementation of General Assembly 
Resolution 72/279 on Repositioning of the UN Development System: Information Note 
for the Executive Board Annual Session 2020

126 United Nations, 2020a. 2020 Report of the chair of the United Nations Sustainable 
Development Group on the Development Coordination Office

127 Ibid.
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responsibilities outlined in the MAF.128 In addition, progress measurements 
and indicators have been built into the SDCF and are intended to promote 
accountability and to be tracked in UN INFO.129 

WHAT IS EVOLVING 

Joint board interactions and their effects

Despite senior-level ownership of reforms and progress achieved in the 
area of harmonisation of governance and processes among UN agencies, 
interviews and the document review revealed that further harmonisation is 
sometimes being impeded by differences in governance processes, despite 
more frequent inter-agency interactions such as joint board meetings. 
The experience with the executive boards (EBs) in New York is that, while 
joint meetings of individual EBs do take place, they add another level of 
bureaucracy that does not lead to decision-making. Each agency has to 
go back to its own EB where decisions are adopted by consensus among 
its members. To address this, MS may in future wish to again consider the 
SG’s recommendation to move to a joint board under the guidance and 
leadership of MS.130

Interoperability and usability of shared systems for transparency 

The UN INFO platform aims to improve transparency on progress against 
the SDCF and associated work plans.131 This is complemented in turn by the 
DCO Information Management System. UN INFO has great potential for 
being a useful transparency and monitoring mechanism, as illustrated in its 
use for tracking COVID-19 socioeconomic response plans during 2020-21.132 
A detailed assessment of UN INFO and the DCO information management 
system was beyond the scope of this study, however, UN INFO, in particular

128 United Nations, 2021 Secretary General’s Report on Implementation of General 
Assembly resolution 75/233 on the quadrennial comprehensive policy review of 
operational activities for development of the United Nations system, 2021

129 UNSDG, 2019a. The United Nations System-wide Strategic Document (SWSD) to 
support the implementation of the 2030 Agenda for Sustainable Development, 10 July 
2019.

130 United Nations, 2017. Repositioning the United Nations development system to 
deliver on the 2030 Agenda: our promise for dignity, prosperity and peace on a healthy 
planet. Report of the Secretary-General, A/72/684, paras 113-120.

131 UNSDG, 2019b. United Nations Sustainable Development Cooperation Framework – 
Internal Guidance

132 United Nations, 2021 Secretary General’s Report on Implementation of General 
Assembly resolution 75/233 on the quadrennial comprehensive policy review of 
operational activities for development of the United Nations system, 2021
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was cited as an area that demonstrated improvement regarding system-
wide transparency. Improved usability and interoperability with existing 
systems is key to the success of UN INFO. Some entities considered in the 
study cited UN INFO as a significant investment, particularly around the 
cost of integrating and replacing systems and human resources needed to 
provide the required data. UN INFO is only as useful as the data it inputs 
into the system; if processes are too burdensome for agencies to support, 
its potential as a tool for monitoring and transparency is undermined. 
These challenges can be compounded by double reporting, which has 
been especially apparent while monitoring the COVID-19 response and for 
certain joint funds. At the same time, agencies need interoperable, if not 
harmonised, systems to achieve transparency efficiently.

WHAT ARE THE CHALLENGES AND RISKS 

Inconsistency in translating the clear direction from the top through 
all levels of the system

Although national and mid-level staff were identified as being critical in the 
DaO pilot because of their role in embedding the new way of working,133 
relatively little effort has been put into securing ownership and buy-in at 
this level, threatening the sustainability of the reforms. As a result, agencies 
have reported challenges in operationalising the formal mechanisms put in 
place to hold their staff accountable for reform. Commitments on paper are 
not yet translating into effective practice. While senior staff in all agencies 
considered in this study have clear accountability for implementing the 
reform, middle-management staff or staff in operational roles did not have 
as clear an understanding of how reform impacts their work. As such, the 
incentives to implement successful reform are weaker. One key informant 
stated, “incentives and accountability are weak because as a system we 
continue to tolerate behaviour that isn’t collaborative”. Both RCs and UNCT 
members cited the absence of incentives for change as the biggest barrier 
to effective reform.134

Joint Inspection Unit (JIU) research indicates that this challenge has 
consistently been a barrier to reform: 45% of organisational reforms at 26 
UN organisations between 2010 and 2018 showed limited to no change 

133 United Nations, 2012. Independent Evaluation of Delivering as One, Summary 
Report, pg. 21

134 Data from an OIOS advisory engagement conducted in 2020 on an early assessment 
of the RC System Reform. Not published.
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management.135,136 The gap has most often manifested itself as a failure 
to explain the need for the reform, which resulted in the changes being 
ineffective, misunderstood or ignored. Cooperative leadership that connects 
HQ messaging with grounded country ownership is imperative to consolidate 
progress. 

This is about fully embedding the reforms and moving from a top-down to 
a bottom-up approach with higher levels of ownership at every level. Some 
recommendations can be adopted from the JIU’s Change Management 
Report: encouraging executive heads to develop and standardise 
organisational staff surveys across the UN system; giving greater prominence 
to the role that strategic HR management plays in organisational change 
management such as promoting changes in individual attitudes and 
behaviours, establishing mechanisms to reinforce positive behaviours and 
creating channels to communicate feedback across all personnel.137 A fully 
worked up strategy for this next stage of the change process is required and 
it will clearly take longer than the two years that have so far been the focus.

Incentives for sustained behaviour change are not yet clearly established

From both country and agency perspectives, individuals are most incentivised 
to support reform when it is linked with their individual performance, progress 
and appraisal mechanisms. One key informant called this leveraging 
“enlightened self-interest”. Individuals must understand the impact and 
benefits of the reform on their position so that it becomes a personal priority 
rather than an abstract concept. While agencies have begun to establish 
such incentives and accountability in job descriptions and appraisals of 
senior staff, they must be embedded at all levels.

Dual accountability and the creation of “matrix management” have faced 
particular challenges. While the MAF aims to bring horizontal accountability 
for the UNCT members and the RC, it remains in strong competition with 
vertical accountability mechanisms in agencies. UNDS agency leads are first 
and foremost accountable to their agencies’ executive body and governing

135 The JIU defined change management as “a set of approaches and practices to 
involve people in the process, to improve the chances of success in organizational 
reform. Thte evidence suggests that an organizational reform will fail if its objectives 
are not clear, if it neglects to engage with staff on what is being proposed, if it does 
not explain to staff and equip and support them through the process, and if it does not 
outline “what is in it for them” and what they will be expected to do differently.”

136 United Nations, 2019f. Review of change management in United Nations system 
organizations: Report of the Joint Inspection Unit, JIU/REP/2019/4, pg. 5

137 United Nations, 2019f. Review of change management in United Nations system 
organizations: Report of the Joint Inspection Unit, JIU/REP/2019/4, pg. vi 
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boards and are responsible for delivering the agendas set there. As one 
stakeholder stated, “there is more an idea of collective accountability 
but individual agency accountability to their internal structures is still first 
and foremost”. In the absence of sufficient reinforcement of the need for 
reform at every level – from the UNGA to executive boards to regional- and 
country-level – the drive to promote greater collaboration and cohesion will 
diminish in favour of agency agendas and mandates.
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Better positioned 
UNDS to support 

delivering on 
the SDGs and 
Agenda 2030

Resisting forces against UNDS reform

Financial sustainability in light of global 
economy following COVID-19

Lack of alignment between agencies, 
including in governance arrangements

Competition for resources among 
agencies to ‘survive’

Lack of integrated approach to change 
management

Variable experience/skills among RCs

Incentives to go via the bilateral route

Positive forces for UNDS reform

Shared agenda, vision and leadership at 
global level – mandate for UNDS reform 
“there is no alternative”

Urgent needs and imperative to support 
countries in crisis situations, including in 
COVID-19 response

Reinvigorated RC system with high level 
of buy in, supported by DCO

Delinking and transition to DCO, 
supported by UNDP

Understanding of importance of partner-
ship with IFIs and Private Sector

CCAs, SDCFs and demand-led response

New generation of country teams

Funding Compact

4. CONCLUSIONS 
AND WAY FORWARD

Figure 1 provides a picture of the dynamic of the UNDS reforms in the five 
transformation areas based on this study’s findings, showing both positive 
and resistant forces. It is important to note that while there are fewer forces 
resisting the reform, each one is a substantial challenge in itself that can 
thwart the success of the UNDS reform unless it is addressed. The positive 
forces show areas where progress has been substantial and where momentum 
is building. If continued and pulled together into a coherent whole, these will 
provide a necessary albeit not sufficient condition for the reform’s success. 
The change management challenge involving all stakeholders in the UNDS 
reforms is now more apparent, defined, and there to be acted on.

This section draws together overarching conclusions and suggests potential 
areas for attention for UNDS stakeholders going forward, contextualised 
within four broad stories of the reform. In lieu of recommendations – this 
is not an evaluation and is not intended as an accountability exercise – the 
study offers insights and ideas to provoke discussion and consideration 
by all UNDS stakeholders: UN MS, the UN Secretariat, and UNDS entities. 
Acknowledging the rich and complex landscape around these reforms 
and the limitations of this study’s scope, this section concludes with a 
look ahead at questions and areas that are particularly salient for further 
enquiry.
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THE BIG PICTURE

Taking the collective findings of this snapshot view two years into the 
reforms, and situating them within the broader context and forward-
looking perspective on the UNDS reform, the study identified four main 
narratives and, under these, potential areas for stakeholders’ attention 
that are key, immediate entry points for mitigating the risk that the reforms 
stall or backslide: 

1. Funding is a central risk to the reforms

2. From crisis to transformation – supporting the SDGs after COVID-19

3. Translating a global vision into ownership and action at every level

4. An integrated, long-term approach to change management to 
drive behaviour change and ensure sustained reforms 

While each of these narratives is important in its own right, it is particularly 
pressing to consider how the associated actions and effects will be 
woven and melded together as UNDS stakeholders move into the next, 
more challenging phase of the reform. Building confidently on what has 
been achieved will require a continuing, orchestrated, and to varying 
degrees, accelerated shift within all transformation areas affecting every 
interdependent level of the UNDS (country, regional, global). Critically, 
MS will need to enable, equip, and empower the UNDS transformation by 
in-step and proportionate supporting actions and associated behavioural 
changes. 

Shared ownership of the Agenda 2030 – the approach needed to deliver 
on the SDGs – also entails mutual accountability for achieving “the 
tapestry” of a repositioned UNDS, which has a unique and essential role 
in helping tackle the very complex development challenges the world 
faces today. At the heart of this shared global vision lies the imperative 
to give primacy to the normative and convening powers of an equipped 
and coherent UNDS acting as “one system”, able to credibly forge 
partnerships with the broader development system. This can only be 
achieved by actively countering the strong, pervasive current of a UNDS 
that may continue to be shaped, funded and assessed – facilitated by a 
mix of internal and external traits – as a landscape of large programmatic 
agencies and a constellation of smaller (often under-resourced) specialist 
agencies. 

In this setting, there is no overstating the magnitude and significance 
of the change envisaged by the reform to reposition the UNDS to more 
effectively support the 2030 Agenda. The SG report on the implementation 
of the 2020 QCPR, and the vision statement accompanying his bid for a 
second term, made it clear that there is no turning back on this journey 
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of reform. This learning study yielded a series of insights that give, 
among other things, a sense of the human/behavioural dimensions of 
the reforms in progress. While it is broadly aligned with the findings of 
the SG’s QCPR report and other recent review exercises in terms of the 
momentum building within the reforms, this study also signals the risks 
– some very immediate and pressing – to continued progress and to 
achieving transformation. These risks are lodged within the component 
areas of the reform process, many of which demand shifts in behaviour 
and ways of doing business across UNDS stakeholders. 

Therefore, alongside a renewed commitment to deliver on the Funding 
Compact and other key parts of the reform’s essential scaffolding, a 
conversation will be needed on the extent to which the nature and 
degree of the changes inherent in the reform can be tackled without a 
deliberate investment in change management both system-wide and in 
a manner tailored to each agency. A stronger focus at this juncture on 
the human hard and soft dimensions of the reform process is likely to 
challenge the original construct of a cost-neutral implementation of the 
reform. It is also expected to highlight the leadership role of the executive 
boards and governing bodies of agencies to drive the reform, and as 
part of this, the growing importance of a coherent whole-of-government 
position within MS.

4.1 Funding is a central risk to the reforms

Financing is a major theme of this report and an ongoing challenge for 
the reforms. The Funding Compact bringing together commitments of 
MS, of agencies, and of the system, is more important than ever.

Agencies made some important initial progress in increasing transparency 
and establishing platforms for efficiency gains, including and beyond 
the Funding Compact, though it may take more time for the results to 
become apparent. Meanwhile, the necessary transformation of financing 
envisaged in the Funding Compact to support the reforms has yet to 
materialise. This is particularly the case in the key areas of improving the 
quality and predictability of funding flows to the UN system, thus going 
beyond a project-centred approach, capitalising the major pooled funds 
at global level and addressing the imbalance between levels of core and 
non-core resources. Competition for resources and the tendency to use 
bilateral funding routes came up repeatedly in this study as drivers of 
behaviour that tend to undermine the collaborative goals of the reforms.

Although the transformation of financing – in form more than in quantity – 
is crucial to the overall success of the reform, financing for the revamped 
RC system may be the most pressing issue here due to the centrality of 
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the RC function for a coherent system. The system has been financed 
enough to be set up, which has been a crucial enabler for the reforms 
and for an effective UNCT response to the COVID-19 crisis, but adequate, 
predictable, and sustainable funding for the RC function is not yet in 
place. Funding from the levy is lower than what was assumed and the 
resource comes de facto partly from agencies’ operating budgets because 
MS have not put additional resources into the system nor adjusted their 
approach to cover it. These challenges are expected to worsen as the 
effect of the global recession affects donor decisions on ODA, some of 
which has already materialised.

Potential areas for attention

Taking into account the centrality of financing for implementing the 
reforms and positioning the UNDS well to help deliver on the 2030 
Agenda, the following areas around funding warrant attention going 
forward:

1. Addressing the risks around the sustainability of funding for the 
RC system (all UNDS stakeholders)

Initial funding of the RC system has been relatively successful but the risks 
include diverting resources from programmatic work to the levy and that 
the SPTF is not resourced. If this is not resolved, recent progress on the 
RC system and the reforms more broadly could easily be undermined. 
This must be addressed urgently and emphasises the importance of the 
SG review of the RC system and its funding. 

2. Accelerating MS’ progress on Funding Compact commitments 
(donors)

There appears to be a major challenge for MS to deliver fully on the 
Funding Compact commitments at system level, on more predictable, 
higher quality funding, and on pooled funding (key funds, particularly 
the Joint SDG Fund, remain under-capitalised though there has been 
some growth in pooled funding). The importance of addressing this 
issue cannot be overstated. Although the way forward may be hard to 
envisage, it might include a combination of the following:
• Each MS could more specifically articulate the meaning of system-

level commitments for them as individual countries and what they 
can and cannot deliver in practice. This would add tangibility to 
the commitments for MS officials (see below), and help strengthen 
transparency and accountability to back up the commitments made in 
the resolution, including by enabling MS to better hold one another 
to account.
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• Building ownership and understanding of Funding Compact 
commitments at every level of MS administrations – including line 
ministries and in-country officials and staff – is essential to supporting 
implementation of the reform. Appreciating both the positive 
commitments and the disincentives for reform created by some 
types of funding is essential.

3. Using financing mechanisms to their best effect (all UNDS 
stakeholders)

A range of financing options needs to be explored to enable UNDS 
reform and more broadly achieve the transformative agenda of the SDGs. 
Striking the right balance, and using the different financing pathways 
to their best effect, is crucial to enabling the success of the reforms by 
creating the right enabling environment and incentives, and to achieving 
the SDGs. To that end, stakeholders should focus on:
• Fully financing pooled funds central to coherent UNDS functioning 

– notably the Joint SDG Fund. 

• Revisiting an emphasis on the instruments themselves (the supply end) 
and focus more on aligning around shared outcomes and needs on the 
ground so that the instruments evolve in response to the imperative 
to work better together (as has clearly worked well in crisis situations 
and on COVID-19).

• Understanding where and how to use pooled funding to best maximise 
impact and leverage, including to empower RCs and support alignment 
to the SDCFs.

• As it is broadly recognised that achieving the SDGs requires innovative 
financing approaches, including drawing on investment from the 
private sector, further efforts are required to establish a stronger 
enabling environment for such financing mechanisms. This includes 
building the skills, structures, and processes needed to promote 
and better leverage blended finance and catalytic instruments, and 
to position the UNDS as a credible convener and strategic partner 
vis-à-vis the private sector and IFIs. 

4.2 From crisis to transformation – accelerating the SDGs after 
COVID-19

This study noted an interesting dynamic in how the UNDS works during a 
crisis, including in the COVID-19 pandemic, which has been, in many ways, 
the biggest crisis it has ever faced. Where UNCTs had experienced some 
kind of crisis situation – refugee, natural disaster, conflict, etc. – it was an 
enabler of coherence within the UNCT and of better partnerships with 
other key actors, including government and IFIs. This can be explained 
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by two factors: first, by creating a shared imperative with a clear focus, 
and second, by developing the mature relationships and trust that come 
from addressing tough, complex problems together in a crisis.

With respect to the COVID-19 pandemic, the study also heard how 
the newly independent and empowered RC role helped to enable 
collaboration on an effective response. Some key players (e.g. WHO, the 
RCs, and UNDP) were able to work together more quickly and effectively 
than in the past. Documents and interviews with country teams reflect more 
interaction between agencies, both resident and non-resident.138 Agencies 
noted that they were more aware of other agencies’ contributions to the 
health and economic responses because of more frequent virtual UNCT 
meetings. Host government officials mirrored these comments and often 
described the clarity of leadership. 

The experience with the SERPs was important.139 The global system-wide 
framework for them effectively guided and mobilised a coherent response 
to the COVID-19 crisis. At the country-level, SERPs were developed 
exceptionally quickly – 118 SERPs covering 136 countries within nine 
months of the crisis – which required flexibility and agile coordination.140 
They also provided a meaningful platform for partnerships with IFIs: as 
of December 2020, approximately half of the SERPs had insights from 
the World Bank and one-third from the IMF.141 Funding modalities also 
shifted quickly to channel funds to the crisis; some pooled funds were 
established within days.142 Linking access to pooled funding to the SERPs 
also helped enable their uptake and incentivised active participation in 
their development and implementation. Although SERPs were not uniform 
in their implementation, they were broadly successful in demonstrating 
the agility and coherence of the UNDS and of the broader system when 
an urgent, multi-dimensional need arose. 

138 United Nations Development Coordination Office, 2020. Concept Note – 
Member states dialogue with Resident Coordinators, pg.2

139 Data from an OIOS advisory engagement conducted in 2020 on an early 
assessment of the RC System Reform. Not published, pg.4

140 United Nations Secretary General, 2020. Deputy Secretary-General’s Remarks at 
Virtual Global Resident Coordinators Meeting (as prepared for delivery), 8 December 
2020, pg.1 

141 UNDP, 2020. UNDP's contributions to the United Nations Development System 
(UNDS) and its reforms in 2020 - Note to the Secretary-General (through the Chef de 
Cabinet), pg.3

142 United Nations, 2020b. A UN Framework for the immediate socio-economic 
response to COVID-19, pg. 11
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Interviews and documentation on the SERPs suggested the challenge 
is to keep going, ensuring their integration within the SDCFs at country 
level. The COVID-19 crisis response brought on and demonstrated many 
positive changes and has in many ways created a momentum for further 
transformation. However, lasting change should not be taken for granted. 
Rather, this needs to be consolidated on top of recent behaviour shifts 
and further nourished with an eye towards the future.

Potential areas for attention

Together, the experience of crisis response as an enabler of collaboration 
and the stress test of the COVID-19 response point to the need to preserve 
and build upon gains made during the crisis to achieve transformation. 
To that end, UNDS stakeholders could focus on the following areas for 
attention:

4. Preserve and build on gains made during the crisis towards a 
collaborative environment so as to achieve transformation (all UNDS 
stakeholders)

It is important to capture the most useful and perhaps most surprising 
specific changes in behaviours and in ways of working during the 
pandemic, and to identify fruitful lessons from this and earlier crises to 
be built upon in the next stage of the reform. 

The macro-dynamics of new pathways for partnership and the tools that 
enabled collaboration should be considered along with the effect of 
the different, more frequent, and sometimes informal ways that leaders 
and their teams communicated during the pandemic response. It would 
be useful to understand how staff felt (empowered or otherwise) as the 
working environment changed overnight in response to COVID-19 and 
what they learned about their partners. The forced experiment with 
remote working has apparently created a new normal: what have been 
the benefits/challenges and how can they impact the use of shared 
premises, engagement by non-resident agencies, and engagement with 
government?

Beyond identifying lessons, actions should be taken going forward to 
reinforce and institutionalise positive changes. Crucially, leaders from 
across all UNDS stakeholders should try to identify the positive behaviour 
changes that have occurred and where they can support them through 
messaging or by institutionalising pathways for collaboration (e.g. meeting 
structures, streamlined processes). Donors should also look at how 
financing, or financial processes, enabled agility and flexibility – or did 
not. Stakeholders can draw upon the upcoming MOPAN assessments, 
which will provide additional insights on how COVID-19 has affected the 
agencies, their mandate, mission, operations and activities. 
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5. Draw lessons from the SERPs both for the SDCFs and system-wide 
strategic document (UN Secretariat, UNDS entities, MS)

The SERP experience is very rich and should be able to help the 
UNCTs in the next stage of the reform, including with the critical task of 
operationalising the SDCFs. While the SERPs and their accompanying 
global guidance differ in focus from the SDCFs and a system-wide strategy, 
the shared aspects of how guidance was provided from the top, of joint 
working and division of labour, inclusivity and access to expertise, agreeing 
priorities, incentives in how funding was agreed and other aspects are 
good practice to learn from. At the same time, practical decisions must 
be reached on updating and adjusting the SDCFs in light of the SERPs, 
and to integrate the two as much as possible.

6. Develop a more systemic approach to partnership (UN Secretariat, 
UNDS entities, broader development partners)

This study noted that no systemic approach to partnership exists as yet 
across the UNDS system as part of these reforms but that many good 
examples of effective partnership do exist on the ground. As part of a 
broader approach to partnership, it is important to explore how to build a 
more systematic, systemic approach – notably with the IFIs and the private 
sector – with the use of tools that allow for context-driven approaches. 
The COVID-19 experience is an ideal opportunity for building on some 
positives and this opportunity should be pursued as part of a discussion 
with these partners, taking a bottom-up approach to draw on lessons 
from the country level.

4.3 Bringing the global vision into effective ownership and action 
at every level

The level and breadth of stakeholder ownership at the global level is one 
of the most important differences between this and previous iterations of 
UNDS reform. While not uniform across all actors, the heads of agencies, 
the UN Secretariat, and MS (both donor and programme countries), 
particularly as represented in New York, share a strong degree of alignment 
in intent/vision for the reforms broadly speaking. However, there is not 
consistent understanding at all levels. Huge variation exists in buy-in and 
appreciation of the reforms from headquarters – in the governing bodies 
in Geneva, Vienna, and Rome – to regional and country levels. There are 
also major differences across MS’ administrations between different parts 
of governments and at different geographic levels (field and capitals). 
This remains one of the biggest barriers to reform.
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The study found field-level leaders need clear direction from headquarters 
and a good understanding of the reforms to make them a priority at 
the level of implementation. However, evidence shows variability in 
understanding and ownership of key tools such as the MAF, and of the 
collective offer of the UNDS as a whole. This was particularly true past 
the senior-level of staff, where lack of buy-in and understanding of one’s 
role in implementing the reforms was often lacking. Although there has 
been some good progress in aligning agency systems and policies to 
those of the broader system, significant work remains to be done. The 
regional level was beyond the scope of this study, however evidence 
pointed to the importance of having alignment at that level to enable 
implementation of the reform and coherence, particularly in contexts 
facing complex cross-border realities.

For MS, global commitments are not automatically translated or addressed 
in their country-level institutions, both at the point of implementation 
and in governing bodies. This is readily apparent with the Funding 
Compact, where a collective agreement has not meaningfully translated 
into an appreciation of the actions that each particular country must 
take. Understanding of the reform’s implications can also be an issue 
with programme countries, where line ministries may not have the same 
coherent approach to the UNDS as a central coordinating ministry. 
Ownership and appreciation by programme countries of the reforms can 
be a major positive driver, but it must translate clearly to line ministries. 
A whole-of-government approach for MS, therefore, remains a critical 
need to be met.

Potential areas for attention

To ensure that the strong, top down direction created for these reforms 
is fully leveraged and translated into sustained change at all levels of the 
UNDS, the following areas warrant attention:

7. Strengthening the linkages between different levels of the UNDS 
(UNDS entities, UN Secretariat)

Clear vision and direction from the top of the UNDS is a strength of the 
reform and is necessary, but insufficient, to garner transformation at the 
point of implementation. Agencies need to further align and to make 
interoperable processes and tools in line with the system, while also 
working to extend understanding and ownership of reforms beyond 
the top. The regional tier, which is outside the scope of this study, was 
frequently mentioned in interviews as being crucial to get right to ensure 
implementation of the reforms at country-level. While there has been 
major progress on key tools like the SDCFs, more needs to be done to 
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ensure buy-in and linages across the system. This also applies to central 
tools to enable the reform like the MAF, which need to be completed 
at the regional and global levels to complement the country-level, and 
to which agencies still have work to do to align to. Further, operational 
and technical staff should be supported so that they understand and buy 
into the reforms to the same degree as the leadership. 

8. Raising awareness of the reforms across different parts of 
government (MS)

Similarly, MS commitment and ownership of the reforms, as shown by 
the representatives in New York and in their development, planning and 
foreign ministries, is not, understandably, always mirrored by the same 
level of understanding in various parts of the same governments and 
in different geographic levels. This can lead to mixed messages and is 
an area that could usefully receive more attention to ensure consistent 
support and alignment from MS. This applies to donors, who need to 
ensure that their own understanding and commensurate behaviour on 
the ground in terms of funding matches global commitments. It also 
applies to programme countries, which should work to bring their line 
ministries onto the same page with respect to their engagement with 
the UNDS. Finally, on governing bodies and executive boards, all MS 
need to ensure that their behaviour is aligned to and supportive of the 
reforms; as they can play a powerful role either promoting or constraining 
the success of the reforms. 

4.4 An integrated, long-term approach to change management to 
drive behaviour change and ensure sustained reform

Until now, the reforms have not had a clear change management strategy 
providing a grip for system-wide change going beyond the transformation 
areas themselves. The focus on getting the reform established as a 
process did not include a clear change management plan for how certain 
actions will establish change in the system, and how reform processes 
should be implemented such that behaviours change. Critically, it did 
not include steps to ensure a common understanding, and buy-in, across 
the system.

This is a clear weakness of the existing reform process. Differentiated 
approaches taken by different UN entities, embedding reform among 
senior staff but to a lesser extent in middle management and frontline 
staff, and the fact that guidance around the reform transformations has 
not been released simultaneously with the reform rollout, all speak to the 
lack of an integrated change management approach. This has caused 
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confusion and variation in how agencies implement the reforms and 
leaves some questions unanswered about how they will be owned and 
self-sustaining in the long term, particularly at country level.

The reforms demand significant long-term shifts in culture, attitudes and 
processes across the UNDS. It is very early in the transformation process 
to see and assess long-term behaviour change. That said, some clear 
challenges to behaviour change have already emerged. There has been 
only ad hoc consideration of the motivation of individuals who comprise 
the system or of how to get them to change behaviour. Any change 
management process must consider the people in the organisational 
structures. There is evidently change fatigue among UN staff. Many of 
those interviewed in this study pointed to the fact that the UNDS is 
constantly reforming and that the ideas packaged in this set of reforms are 
not new. The challenge is how to take these ideas and operationalise 
them consistently, with staff buy-in at all levels. This is undermined by 
the lack of a clear change management approach. 

The time seems ripe to pivot from an approach that repositions the 
UNDS, which has so far been about putting the RC system in place and 
building other aspects of the architecture (“construction”), to one about 
building ownership of sustainable change at every level (“behavioural”).

Potential areas for attention

To reach a position where the reforms are likely to be more self-sustaining, 
embedded throughout the system, and less reliant on central drivers, 
the following areas warrant attention going forward:

9. Developing a clear change management strategy with realistic 
timescales (all UNDS stakeholders)

Any strong change management process rests on four principles: 
1. Ensure a compelling case for change and that the change process 

is seen as essential.

2. Ensure a well-designed change process with clearly identified 
change leaders. 

3. Have a clear plan to communicate and roll-out each step of the 
transformation process.

4. Ensure that sustainable change is embedded in all levels and 
functions.

Although it is best established earlier on in a change process, the UNDS 
reform process would benefit from establishing a coherent change 
management process based on these principles to facilitate a successful 
next phase. The lessons from the recent JIU report on change management 
may be useful here: the need to actively promote changes in individual 
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attitudes and behaviours, establish mechanisms to reinforce positive 
behaviours and create channels to communicate feedback across all 
personnel.143 Insights from managing the changes around the efficiency 
agenda may also be valuable. While a consistent and integrated approach 
is important, the model must be flexible enough to work for all types of 
agencies, and inclusive of all different actors to the reform – including 
MS. This change process should also establish better linkages to other 
areas of reform, notably on peace-humanitarian-development actions 
and the integration agenda. 

The organisational transformation, culture and behaviour change to 
which the reform process aspires are long-term ambitions. The process 
would benefit from clear interim steps to work towards these goals. A fully 
worked up strategy for the next stage of the change process would be a 
sensible step. Importantly, it should set a realistic timeframe demarcating 
what can be achieved in the short term (next two years) and what can 
be achieved in the years to come, noting the unrealistic expectations to 
date about what could be achieved in the short term.

Perhaps most crucially, this change management process must be owned 
and executed by all UNDS stakeholders. Agencies and MS ultimately play 
as crucial a role in the success of the UNDS reform as the Secretariat, 
and need to appreciate and play that role appropriately. The reforms 
should be felt at the country-level, in governing body and executive 
board meetings, and in agency team meetings. A change management 
process for all is what is needed.

Finally, the enormity and complexity of this task must be acknowledged. 
It may be necessary to take an iterative and focused approach to achieve 
key milestones while working within an overall strategy.

10. Embedding incentives and accountability for change at all levels 
(all UNDS stakeholders)

The UNDS must ensure that incentives and accountabilities for change are 
embedded at all levels of the organisation. Change leadership is critical to 
start a reform process, and the UNDS reforms have successfully embedded 
this, but staff at all levels across all organisations must understand their role
in delivering the reforms. To combat change fatigue among staff requires 
a collective understanding of how these reforms make a difference to daily 
challenges and why they are necessary. Key tools that promote positive 
accountability for the reforms – such as centring responsibility for reforms 
in job descriptions, individual performance plans, and performance 

143 United Nations, 2019f. Review of change management in United Nations system 
organizations: Report of the Joint Inspection Unit, JIU/REP/2019/4, pg. vi 
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appraisals – need to be implemented across all agencies and all levels, 
especially for staff on the ground. Better understanding and embedding 
these accountability structures is also crucial.

On the MS side, it is critical to create an enabling environment for reforms, 
not only through changes in funding as described above, but also on 
governing bodies and executive boards, and engaging with the UNDS 
at country level. Ultimately, UNDS staff are incentivised to respond to 
MS needs and demands, and feel most accountable to the agency 
structures that exist. MS, therefore, play a crucial role in building the 
right accountability structures and incentives for change, and can do 
more to ensure that their own internal understanding, culture, and even 
accountability systems are supportive of the reforms.

11. Making the reform process accessible and realistic (all UNDS
stakeholders)

Barriers to reform or high transaction costs cited by some agencies pose 
a disincentive for reform and must be addressed. Reforms are linked to 
organisational survival, including financial stability, organisational capacity, 
and mandate. If UNDS entities do not soon see a return on investment 
in the process they could lose motivation for change.

MS also need to appreciate that change not only takes time, but managing 
change also takes resources and collective effort. Additional processes, 
reporting requirements, and even meetings without commensurate 
resources leave staff feeling like they are being asked to do the impossible.

Looking beyond – areas for further enquiry

This study benefitted from extensive discussion amongst stakeholders 
on the draft report ahead of its finalisation and launch. The discussions 
provided important input to the key and immediate entry points for 
mitigating the risk of the reforms stalling or slipping back, they also 
provided some critical questions that will be important for further enquiry 
and discussion going forward, and which were beyond the scope of this 
study. 
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These questions point to the importance of further coverage of the 
reforms as they continue to evolve, including from independent actors like 
MOPAN. They also underline the importance of ongoing or recently 
completed work by the Dag Hammarskjöld Foundation, the Early Lessons 
and Evaluability of the UN COVID-19 Response and Recovery from the 
EOSG, and the Secretary-General's Review of the RC System and its 
funding. 

The questions posed below cover concerns that sit within the 
transformation areas and also some of the wider conditions which 
influence the UNDS reform. Each of them directly connects with the 
driving and delivery of the change agenda that lies at the heart of the 
repositioning of the UN development system.

1. How does country context affect the relative strength and/ 
or fragility of the UNDS reform process?

2. How do the madates, nature, size, and other unique characteristics 
of agencies shape its perception and engagement with 
the opportunities and challenges of UNDS reform?

3. What is the best approach to ensuring meaningful 
measurement of results against common objectives – notably 
evaluating the SDCFs? What is the appropriate role of the UN 
system-wide and within agency evaluation functions?

4. What are the expectations on the role of the regional tier 
in the UNDS reform, is this being delivered on, and what are 
the conditions/needs required of regional actors to support 
the reform?

5. What does a more systemic approach to partnership with 
IFIs, civil society, and the private sector look like and what 
are the appropriate roles of different stakeholders (e.g. 
agencies, RCs, MS) and institutions (e.g. the Global 
Compact, International Organisation of Employers)?

6. What challenges and opportunities exist and how does UNDS 
reform relate to development-peace-humanitarian 
actions, including in relation to the RC function?

7. What are the tracks and existing resources available for a 
system-wide change management approach focused on the (now 
critical) behavioural and cultural change aspects of UNDS 
reform?

8. What shapes and drives the internal consistency of member state 
cross-government decisions and behaviour in respect to 
UNDS reforms?
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Agency Level Key Informants

Name Role
ORGANISATIONAL AFFILIATION: ILO

Beate Andrees Special Representative to the UN and Director of the ILO Office for the United 
Nations

Claudia Coenjaerts Deputy Regional Director, Latin America & Caribbean

Richard Howard Director, ILO Kathmandu Office

Parth Kanitkar Development Partner Relations Officer

Margaret Mottaz Senior Coordinator for Multilateral Affairs, Multilateral Cooperation 
Department

Tuomo Poutiainen Director, ILO Dhaka Office

Peter Rademaker Coordinator, Development Partner Relations Unit

Giovanna Rossignotti Deputy Director, Strategic Programming and Management Department

Wolfgang Schiefer Senior Coordinator for Multilateral Affairs

Geir Tonstol Senior Programme Officer

Philippe Vanhuynegem Director, Decent Work Team & Country Office for Andean countries

Rie Vejs Kjeldgaard Director, Partnerships and Field Support Department

ORGANISATIONAL AFFILIATION: UNDCO

Laila Baker Regional Director, Arab States

Bakhodir Burkhanov Chief of Business Management

Munyaradzi Chenje Regional Director, Regional Office for Africa

Zia Choudhury Resident Coordinator, Botswana

Rosemary Kalapurakal  Deputy Director, a.i.  

Taijia Kontinen-Sharp DCO Chief of Staff 

Claire Messina Chief, RC System Leadership Branch

Jan Nemecek Regional Office for Arab States, Regional Liaison Officer

Robert Piper Assistant Secretary-General for Development Coordination

Edward Rees Resident Coordinator, Sri Lanka / Reconciliation and Development Adviser

Christian Salazar Volkmann Regional Director, Regional Desk for Latin America and the Caribbean

Christopher Stokes Chief of Policy and Programme, now Senior Advisor UNSDG 

Brian James Williams Senior Policy and Programme Adviser (formerly Resident Coordinator, Albania)

ANNEX 1: KEY INFORMANTS
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Agency Level Key Informants

Name Role
ORGANISATIONAL AFFILIATION: UNDP

Peter Batchelor Head, Conflict & Fragility Policy & Engagement, Crisis Bureau (CB)

Michele Candotti Chief of Staff

George Conway Deputy Director, CB

Lina Fernandez Team Leader, Partnerships Group

Mariana Gonzalez Financial Institutions Lead,  Bureau of External Relations and Advocacy (BERA)

Janil Greenaway OIC, UN Systems Affairs, BERA

Nick Rene Hartmann Director, Partnership Group (and the MOPAN focal point)

Constance Hybsier UNDS Reform Advisor, BERA

Ulrika Modeer Director, BERA

Laurel Patterson Head, SDG Integration, Bureau for Policy and Programme Support (BPPS)

Darshak Shah Senior Advisor, ExO

Gulden Turkoz-Cosslett Deputy Assistant Administrator and Deputy Director, BERA

ORGANISATIONAL AFFILIATION: UNEP

Mahir Aliyev  Regional Development Coordination Officer, Europe Region

Chris Ambala Programme Officer, Policy and Programme Division

Juliette Biao Regional Director, Africa Region

Alexandre Caldas Chief, Country Outreach, Technology, Innovation and Big Data Branch 

Jonathan Gilman Regional Development Coordinator, Asia & Pacific Region

Ebrahim Gora Deputy Director Policy and Programme Division

Leo Heileman Regional Director, LAC Region

Tim Kasten Director of Policy and Programme Division

Sonja Leighton-Kone Director of Corporate Services Division

Jian Liu Division Director, Science Division

Piedad Martin Regional Development Coordination Officer, Acting Deputy Regional Director, 
LAC Region

Mara Murillo Correa Senior Programme Officer and UNSDG alternate Sherpa

Bruno Pozzi Regional Director, Europe Region

Satya Tripathi  Assistant-Secretary-General, Head of Office

Dechen Tsering  Regional Director, Asia & Pacific Region

Frank Turyatunga  Deputy Director, Africa Region

Jochem Zoetelief Senior Programme Officer, Cross-cutting Capacity Development
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Agency Level Key Informants

Name Role
ORGANISATIONAL AFFILIATION: UNFPA

Dominic Allen Chief a.i.,  Operational Support & Quality Assurance Branch , Policy and 
Strategy Division 

Mariarosa Cutillo Chief, Strategic Partnerships Branch, Division for Communications and 
Strategic Partnerships

Isabelle Hentic Resource Mobilization Adviser, Resource Mobilization Branch, Division for 
Communication and Strategic Partnerships

Alexander Pak Team Leader, Inter-Agency Affairs, Policy and Strategy Division

Andrew Saberton Director, Division for Management Services 

ORGANISATIONAL AFFILIATION: UNICEF

Segolene Adam  Chief, Office of Emergency Programmes

Sajid Ali  Associate Director, Division of Human Resources

Mark Beatty  Director, Global Shared Service Center

Aytugce Birerdinc Public Partnership Manager

Genevieve Boutin Deputy Director, Programme Division

Catherine Day  Chief, Service Quality Management, Global Shared Service Center

Marcio De Carvalho Senior Planning Specialist, Programme Division

Maricar Garde  Programme Manager, Division of Data, Analytics, Planning and Monitoring

Tasleem Hemani-Tuan  Public Partnerships Specialist, Public Partnership Division

Mark Hereward  Associate Director, Division of Data, Analytics, Planning and Monitoring

Pernille Ironside  Deputy Director, Division of Data, Analytics, Planning and Monitoring

Yulia Krieger Senior Advisor, Public Partnership Division

Radu Leontescu Chief of Operations, Global Shared Service Center

Rudi Luchmann  Chief, Strategic Planning, Division of Data, Analytics, Planning and Monitoring

David Matern Senior Advisor

Cairan O’Toole Planning Manager, Division of Data, Analytics, Planning and Monitoring

Leila Pakkala  Senior Advisor, Global Partnerships

Shane Sheils  Chief, Strategic Planning, Division of Data, Analytics, Planning and Monitoring

Carole Vignaud   Humanitarian Policy Specialist, Office of Emergency Programmes

Silke Von Brockhausen Public Partnership Manager

Solome Zemene Public Partnerships Specialist, Public Partnership Division
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Agency Level Key Informants

Name Role
ORGANISATIONAL AFFILIATION: UNOPS

Sven Eckert Head of Project Finance

Grete Faremo Executive Director

Nicholas O’Regan Director Implementation Practices and Standards at UNOPS

James Provenzano UNOPS General Counsel & Director, New York Liaison Office

Andrew Reese Senior Portfolio Manager

ORGANISATIONAL AFFILIATION: UN WOMEN

Jean-Luc Bories Secretary to Executive Board, Executive Board Secretariat

Paivi Kannisto  Chief, PPID/Women Peace and Security

Aparna Mehrotra  Director, UN System Coordination Division

Abigail Neville Deputy a.i., Resource Mobilization Section, & Focal point for UN funding and 
inter-agency issues.

Louise Nylin  Chief, Political Analysis and Programme Development Unit (PAPDU)

Julien Pellaux  Head of Executive Office, Executive Director Office

Silja Rajander Interagency Coordination Specialist, UN System Coordination Division/UNCT 
Team

Sebastian Rottmair Advisor, Change Management

Gabriel Tuan Coordinator, Development and Diversity & Inclusion

Sara van Gaalen  Human Resources Specialist, Division for Human Resources

ORGANISATIONAL AFFILIATION: WFP

Amir Abdulla Deputy Executive Director

Manoj Juneja Assistant Secretary-General, Assistant Executive Director, Chief Financial 
Officer (Resource Management and Accountability)

David Kaatrud Director of WFP’s Humanitarian and Development Programme

Jakob Kern Director, Supply Chain

Joyce Luma Human Resources Director

Karin Manente Director, Public Partnerships and Resourcing

Jennifer Nyberg Deputy Director, Performance Management, Corporate Planning and 
Performance

Harriet Spanos Secretary to Executive Board & Director, Executive Board Secretariat

Philip Ward Director, Management Services
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Country Level Key Informants

Bangladesh Key Informants

Name Organisational Affiliation Role
Alpha Bah WFP Deputy Director and Chair of OMT

Tomoo Hozumi UNICEF UNICEF Country Representative, Bangladesh

Shoko Ishikawa UN Women UN Women Country Representative for Bangladesh

Rumana Khan UNFPA Head of Office, UNRCO Bangladesh

Sudipto Mukerjee UNDP Resident Representative, Bangladesh

Tuomo Poutiainen ILO Country Director, Bangladesh

Richard Ragan WFP Country Director, Bangladesh

Maria Seppo DCO Resident Coordinator, Bangladesh

Colombia Key Informants

Name Organisational Affiliation Role
Jessica Faieta DCO Resident Coordinator (a.i.), Colombia

Ashild Falch Royal Norwegian Embassy in 
Bogota Head of Cooperation, Norwegian Embassy, Colombia

Adriana Mejia MOFA Colombia Vice Minister, Ministry of Foreign Affairs of Colombia

Jozef Merkx UNHCR UNHCR Country Representative, Colombia

Pontus Ohrstedt DCO Head, Office of Resident Coordinator, Colombia

Aida Oliver UNICEF UNICEF Country Representative, Colombia & Co-chair 
of Inter-agency Cooperation

John Petter Opdahl Royal Norwegian Embassy in 
Bogota Ambassador, Norwegian Embassy, Colombia

Verónica Simán UNFPA UNFPA Representative, Colombia

Dr. Gina 
Tambini 

Pan-American Health 
Organization PAHO Representative for Colombia

Agency Level Key Informants

Name Role
ORGANISATIONAL AFFILIATION: WHO

Shambhu Acharya Director, Department of Country Strategy and Support

Peter Graaff Director, Office of Health Emergencies Preparedness and Response (for 
COVID-19 and UN Reform)

Ivana Milovanovic Senior Policy Lead (Office of DG Envoy for Multilateral Affairs

Ramesh Shademani Adviser, Strategic Initiatives

Stewart Simonson ADG

Raul Thomas Assistant Director-General, Business Operations
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Country Level Key Informants

DRC Key Informants

Name Organisational Affiliation Role
Edouard Beigbeder UNICEF UNICEF Representative to DRC

Aboubakri Diaw DCO Head of Office, UN RCO DRC

Christopher Gabelle World Bank Fragility, Violence and Conflict Advisor 

Marco Kalbusch UN UN - Head of Integrated Office

David Mclachlan-Karr DCO Resident Coordinator, DRC

Awa Ndiaye UN Women Resident Representative of UN Women in DRC

Ethiopia Key Informants

Name Organisational Affiliation Role
Ann Encontre UNHCR UNHCR Representative to Ethiopia

Worknesh Mekonnen 
Gonet UNOPS Director UNOPS Ethiopia

Dr. Abdul 
Kamara African Development Bank Deputy Director-General, East Africa Region, African 

Development Bank Group, Ethiopia (Addis)

Adele Khodr UNICEF UNICEF Representative to Ethiopia

Dr. Catherine Sozi DCO Resident Coordinator, Ethiopia

Jordan Key Informants

Name Organisational Affiliation Role
Usman Akram UNOPS Director – UNOPS Operational Hub in Amman, Jordan

Tone Allers MFA Norway Norwegian Ambassador to Jordan and Iraq

Jim Barnhart USAID Deputy Coordinator, Feed the Future, Bureau for 
Resilience and Food Security

Dominik Bartsch UNHCR UNHCR Representative to Jordan

Susanne Butscher UNHCR Senior Inter-Agency Coordinator 

Costanza Farina and 
James Seibert UNESCO UNESCO Representative to Jordan

Feda Gharaibeh Government of Jordan Ministry of Planning and Cooperation, Government of 
Jordan

Baptiste Hanquart Jordan INGO Forum Coordinator, Jordan INGO Forum

Sara Ferrer Olivella UNDP Resident Representative Jordan

Anders 
Pedersen DCO Resident Coordinator and Humanitarian Coordinator, 

Jordan

Cristina Profili WHO WHO Representative to Jordan

James Seibert UNESCO Resource Mobilisation and Partnerships Officer

Ziad Sheikh UN Women UN Women Representative to Jordan
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Country Level Key Informants

Kenya Key Informants

Name Organisational Affiliation Role
Fathiaa Abdallah UNHCR UNCHR Representative

Susan Aletia One UN Programme Coordinator, Turkana County and UN 
Joint Integrated Area-Based Development Programme 

Walid Badawi UNDP Resident Representative Kenya

Paolo Belli World Bank Practice Manager, SP & Jobs, Eastern & Southern 
Africa 

Siddharth Chatterjee DCO Resident Coordinator, Kenya

Mariya Essajee UNON Common Services Coordinator,  Common Services 
Management Team  Kenya

Arif Neky SDG Partnership Platform Senior Advisor – UN Strategic Partnerships 
Coordinator 

Ira Ovesen  UNFPA Chair, Common Services Management Team

Eddine Sarroukh UNDP Senior Technical Advisor, Innovation and Technology 

Medhin Tsehiau UNAIDS Interim RCO, UNAIDS lead 

Nepal Key Informants

Name Organisational Affiliation Role
Richard Howard ILO Director, ILO Kathmandu Office

Ms. Ayshanie Labe UNDP Resident Representative Nepal

Cynthia Rowe FCDO Head of Governance

Gitanjali Singh UN Women UN Women Deputy Representative for Nepal

Ankur Thapa World Bank World Bank Development Partnership Lead for Nepal

Rudi Louis Henriks Van 
Dael 

Asian Development Bank Unit Head, Portfolio Management

Timor-Leste Key Informants

Name Organisational Affiliation Role
Sunita Caminha UN Women Head of Office 

Andrew Jacobs EU Delegation Ambassador

Dageng Liu WFP Country Director

Kanako Mabuchi DCO Head of RCO

Carli Shillito DFAT, Australian Embassy Councillor, Human Development, DFAT, Australian 
Embassy

Alexandre Tilman DCO Development Coordination Officer, RCO

Roy Trivedy DCO Resident Coordinator, Timor-Leste

Scott Whoolery  UNICEF Acting Representative
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Selection of Global Experts Key Informants

Name Organisational Affiliation Role

Sabine Bhanot  UN Lab for Organizational 
Change and Knowledge Portfolio Manager, Change Management

Natalia Galat
United Nations System Staff 
College Knowledge Centre for 
Sustainable Development

Learning Portfolio Manager

Michelle Gyles-
McDonnough

Sustainable Development 
Unit, Executive Office of the 
Secretary-General

Adviser to the Deputy Secretary General

Panos Moumtzis Global Executive Leadership 
Initiative Assistant Secretary General and Executive Director

Farhad Peikar World Bank International Affairs Officer, External and Corporate 
Affairs Team

Patrick van Weerelt
United Nations System Staff 
College Knowledge Centre for 
Sustainable Development

Head of Office

Mathew Varghese UN Secretariat
Senior Coordinator, System-Wide Evaluation, 
Executive Office of the Secretary-General, United 
Nations

Jens Wandel UN Secretariat SG’s Designate, COVID-19 Recover Better Fund & 
Special Advisor to the Secretary General on Reforms

Bart Willemsen One HR
Chief, Compensation and Classification Section, 
Department of Management Strategy, Policy and 
Compliance
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Accenture Strategy, 2018, ‘Special Edition: Transforming Partnerships for the SDGs’, United 
Nations Global Compact.

Baumann, M. – O., 2017. ‘Forever North-South? The political challenges of reforming the UN 
development system’, Third World Quarterly, Vol. 39:4, pp. 626-64

Baumann, M. – O., 2018. Mission Impossible? Country Level Coordination in the UN Development 
System, German Development Institute, Discussion Paper 7/2018

Connolly, L. and Roesch, J.L., 2020. Unpacking the UN’s Development System Reform.
Dag Hammarskjöld Foundation and UN Multi-Partner Trust Fund Office. Financing the UN 

Development System. Time to walk the talk.
Daj Hammarskjold Foundation, 2020. Concept Note: Recognising the Full Potential of the Funding 

Compact at Country Level
Dalberg, 2017. System-wide outline of the functions and capacities of the UN Development 

System, Consultant Report.
Executive Board of the United Nations Entity for Gender Equality and the Empowerment of 

Women, 2019. Annual Report of the Under-Secretary General/Executive Director on the 
implementation of the Strategic Plan 2018-2021, UNW/2019/2

Executive Board of the United Nations Entity for Gender Equality and the Empowerment of 
Women, 2020a. Structured Dialogue on Financing the Results of the UN-Women Strategic 
Plan 2018-2021, UNW/2020/7

Executive Board of the United Nations Entity for Gender Equality and the Empowerment of 
Women, 2020b. Structured Dialogue on Financing the Results of the UN-Women Strategic 
Plan 2018-2021, Corrigendum, Paragraph 47, UNW/2020/7/Corr.1

Executive Board of the United Nations Entity for Gender Equality and the Empowerment of Women, 
2020c. Structured Dialogue on financing the gender equality and women’s empowerment 
results of the UN-Women Strategic Plan 2018-2021, UNW/2019/8

Executive Board of the United Nations Entity for Gender Equality and the Empowerment of 
Women, 2020d. Structured Dialogue on Financing: Investing in Gender Equality and Women’s 
Empowerment through Financing UN-Women’s Strategic Plan 2018-2021, UNW/2018/6

Executive Board of the United Nations Entity for Gender Equality and the Empowerment of 
Women, 2020e. Report of the Under-Secretary-General/Executive Director of the United 
Nations Entity for Gender Equality and the Empowerment of Women on progress made on 
the Strategic Plan 2018-2021, including the midterm review of the Strategic Plan, UNW/2020/2

FACTI, 2020. FACTI Panel Interim Report.
Hendra, J and FitzGerald, I., 2016. “Who Wants (To) Change? A ‘Theory of Change’ for the UN 

Development System to Function as a System for Relevance, Strategic Positioning and 
Results”, United Nations University Centre for Policy Research Papers.
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Hendra, J and Schouten, C., 2017. “Open Budgeting and Monitoring for the SDGs: A Country- 
level Perspective”, (pp.150-153) in Dag Hammarskjold Foundation and the UN Multi-Partner 
Trust Fund’s Financing the United Nations Development System – Pathways to Reposition 
for Agenda 2030.

Hendra, J. and Baumann, M., 2020. Towards More Policy Advice: Maximizing the UN’s Assets 
to Build Back Better, German Development Institute Revised Draft Briefing Paper 24/2020

Hendra, J. and FitzGerald, I., 2020. “Change in the UN Development System: Theory and Practice”, 
(Chapter 18, pp. 249-262) in Thomas Weiss and Stephen Browne (ed.) The Routledge Handbook 
on the UN and Development.

Hendra, J. and Weinlich, S., 2020. “The UN Joint SDG Fund – Turning Transformational Potential 
into Reality”, (pp. 94-97) in Dag Hammarskjold Foundation and the UN Multi-Partner Trust 
Fund Office’s Financing the UN Development System – Time to Walk the Talk.

Hendra, J., 2014. “Making the UN ‘Fit for Purpose’: Lessons from the ‘Delivering as One’ Experience”, 
Development Dialogue Paper No. 11, Dag Hammarskjold Foundation.

Hendra, J., 2016. “A Field Perspective: ‘Leaving No One Behind’ - Opening Up National Budgets for 
More Accountable SDG Financing” (pp. 51-54) in Dag Hammarskjold Foundation and the UN

Hybsier, C., 2019. ‘Moving towards the princess: Repositioning the UN Development System, in 
Fischer, H. et al. (ed.) Responding Differently to the Changing Dimensions of the Development 
Landscape. Global Delivery Initiative

International Labour Organisation, 2016. The ILO’s Strategic Plan for 2018-2021, GB.328/PFA/1
International Labour Organisation, 2017. The ILO and the United Nations Development System, 

GB.329/INS/7
International Labour Organisation, 2018. Update on the United Nations Reform, GB.334/INS/4
International Labour Organisation, 2019. Update on the United Nations Reform, GB.335/INS/10
International Labour Organisation, 2020. Update on the United Nations Reform, GB.338/INS/9
IOD PARC, 2020. “Analytical Study on UNDS Reform: Inception Report”, MOPAN
Jacquand, M., 2020. ‘Un Reform and Mission Planning: Too Great Expectations?’, International 

Peace Institute, November 2020.
Jenks, B., 2013. UN Development at a Crossroads, Daj Hammarskjold Foundation, development 

dialogue paper no.3
Ministry of Planning and International Cooperation Jordan, 2017. United Nations Sustainable 

Development Framework 2018-2022
Office of Intergovernmental Support and Coordination for Sustainable Development, UN DESA, 

2020. Annex – Implementation of General Assembly Resolution 71/243 on the quadrennial 
comprehensive policy review of operational activities for development of the United Nations 
system (QCPR)

UN Secretary-General, 2018. Implementation of General Assembly resolution 71/243 on the 
quadrennial comprehensive policy review of operational activities for development of the 
United Nations system, E/2018/8.
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UN Secretary-General, 2019. Implementation of General Assembly resolution 71/243 on the 
quadrennial comprehensive policy review of operational activities for development of the 
United Nations system, E/2019/4.

UN Women [undated]. Preliminary analysis of the financial and other implications of General 
Assembly resolution 72/279 for UN-Women

UN Women [undated]. Regular Resources Rise to the Immense Challenges of COVID-19
UN Women [undated]. UN Women’s Response to COVID-19, In Brief
UN Women, 2019a. Background Brief: Progress on the implementation of General Assembly 

Resolution 72/279, UN-Women Executive Board, First Regular Session 2019
UN Women, 2019b. Update on the implementation of General Assembly Resolution 72/279 on 

the repositioning of the United Nations Development System, UN-Women’s Information 
Note, August 2019

UN Women, 2020a. Strategic Notes (SN), Guidance 2020
UN Women, 2020b. UN Women Response to the COVID-19 Pandemic: Presentation to the UN 

Women Executive Board, 20th April 2020
UN Women, 2020c. UNSDCF Support Facility Bi-Monthly Newsletter, Sep-Oct. 2020, Issue 4
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the repositioning of the United Nations Development System, UN-Women’s Information 
Note, June 2020

UN Women, 2020e. Update on the implementation of General Assembly Resolution 72/279 on 
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Note, February 2020
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UNDOCO, 2015. UNDG Standard Operating Procedures for Delivering as One, 2015 Progress 
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Appendix)
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¹ NB: this grammatical error is included as it is part of the title of the original document.
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repositioning of the United Nations development system, 22 January 2020
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